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BUREAU OF HIGHWAYS 
REQUEST FOR PROPOSAL 

for 
QUALIFICATIONS BASED SELECTION FOR PREQUALIFIED SERVICES 

        
The Michigan Department of Transportation (MDOT) is seeking professional services for 
the projects contained in the attached scopes of services. 
 
If your firm is currently prequalified for this type of work and you are interested in 
providing services, please indicate your interest by submitting a Proposal.  The Proposal 
must be submitted in accordance with the latest "Vendor Selection Guidelines for Service 
Contracts”, available on the MDOT website. 
 
Since there are two separate projects and two separate scopes of work, the two most 
qualified vendors will be selected to perform the engineering services described 
within the scopes.  Due to the consistency of the scope of work between the two 
projects, each vendor will submit only ONE proposal for both projects. 
 
For efficiency sake, we are asking that the vendor firm provide 3 paper copies of the 
Proposal to the MDOT project manager named in the attached scope of services. 
   
These copies must be received by 12:00 PM, Monday, May 15, 2006.  Fax and electronic 
copies are not acceptable.  
 
In addition, provide one stapled copy to:  
 
 Regular Mail:    
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
 P.O. Box 30050  
 Lansing, MI  48909 
 
 OR 
 
 Overnight Mail: 
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
 425 W. Ottawa 
 Lansing, MI  48933 
  
This copy is to be received within three working days after the due date and time specified 
above.  Please do not deliver in person. 
 
Any questions relative to the scope of services must be submitted by e-mail to the MDOT 
project manager.  Any questions must be asked at least three working days prior to the due 
date and time specified above.  All questions and their answers will be placed on the MDOT 


BUREAU OF HIGHWAYS


 SEQ CHAPTER \h \r 1REQUEST FOR PROPOSAL

for


QUALIFICATIONS BASED SELECTION FOR PREQUALIFIED SERVICES


The Michigan Department of Transportation (MDOT) is seeking professional services for the projects contained in the attached scopes of services.


If your firm is currently prequalified for this type of work and you are interested in providing services, please indicate your interest by submitting a Proposal.  The Proposal must be submitted in accordance with the latest "Vendor Selection Guidelines for Service Contracts”, available on the MDOT website.

Since there are two separate projects and two separate scopes of work, the two most qualified vendors will be selected to perform the engineering services described within the scopes.  Due to the consistency of the scope of work between the two projects, each vendor will submit only ONE proposal for both projects.

For efficiency sake, we are asking that the vendor firm provide 3 paper copies of the Proposal to the MDOT project manager named in the attached scope of services.


These copies must be received by 12:00 PM, Monday, May 15, 2006.  Fax and electronic copies are not acceptable. 


In addition, provide one stapled copy to: 



Regular Mail:






Secretary, Operations Contract Support


Michigan Department of Transportation



P.O. Box 30050 



Lansing, MI  48909



OR



Overnight Mail:



Secretary, Operations Contract Support


Michigan Department of Transportation



425 W. Ottawa



Lansing, MI  48933


This copy is to be received within three working days after the due date and time specified above.  Please do not deliver in person.


Any questions relative to the scope of services must be submitted by e-mail to the MDOT project manager.  Any questions must be asked at least three working days prior to the due date and time specified above.  All questions and their answers will be placed on the MDOT website as soon as possible after receipt of the questions.  The names of vendors submitting questions will not be disclosed. 


For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract.  This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts.  Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting system.


The selection team will review the information submitted and will select the two firms considered most qualified to perform the engineering services based on the proposals.  The selected vendors will be contacted to confirm capacity.  Upon confirmation, those firms will be asked to prepare a priced proposal.  Negotiations will be conducted with the firms selected. 


The maximum allowable pages for the proposal are limited to the selected Tier shown on MDOT Form 5100B, which is posted with this RFP.  Page limits apply to the entire proposal.  The number of pages per section is the decision of the creator of the proposal.  Include in proposal only those items that are checked by the MDOT project manager on form 5100B.


MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be listed in the Proposal.


The scopes of services are attached to this solicitation.



PROJECT LOCATION:  M-53 from 18 Mile to 24 Mile, Sterling Heights, Utica, and Shelby Township, Macomb County

CONTROL SECTION, JOB NUMBER:  50011, 50013-80921C

DESCRIPTION OF WORK:  Patch and HMA overlay including signing, drainage work, and pavement marking.

I
Primary Prequalification Classification:


Roadway Rehabilitation & Rural Freeways

II 
Secondary Prequalification Classification:


Road Design Surveys


Maintaining Traffic Plans and Provisions


Pavement Marking Plans


Permanent Freeway Traffic Signing Plans

Traffic Studies

The anticipated start date of the service is September 30, 2006

The anticipated completion date for the service is November 7, 2008

DBE Requirement:  

MDOT Project Manager:



Steven Minton, Cost & Scheduling Engineer



Macomb TSC 


38257 Mound Road

Sterling Heights, MI 48310

Phone: (586) 978-1935 


Fax: (586) 978-8075 


Email:  mintons@michigan.gov 


SCOPE OF DESIGN SERVICES


CS 50011, 50013 – JN 80921C


M-53 from 18 Mile to 24 Mile


Sterling Heights, Utica, Shelby Township, Macomb County

I.
SCOPE OF CONSULTANT DUTIES

Complete the design of this project including, but not limited to the following:


A.
Coordinate project plans with the consultant designing the adjacent M-53 resurfacing project JN 76905.  See section XII for additional details.


B.
Perform design surveys.


C.
Perform a drainage study and related design of culverts.  Videotape cross culverts.

D.
Perform safety analysis for design exception requests.

E.
Prepare required plans, typical cross-sections, details, and specifications required for design and construction.


F.
Compute and verify all plan quantities.


G
Prepare staging plans and special provisions for maintaining traffic during construction. 


H.
Prepare pavement marking plans and special provisions.

I.
Prepare permanent signing plans and special provisions for freeway sign upgrading.


J.
Provide solutions to any unique problems that may arise during the design of this project.


K.
The Consultant may be required to provide Design Services during the construction phase of this project.  If Construction Assistance is required, then a separate authorization for those services will be issued.


II.
PROJECT LOCATION

The project is located on M-53, from 18 Mile Road to 24 Mile Road in Sterling Heights, Utica, Shelby Township, in Macomb County.  The project length is 6.502 miles.

III.
PROJECT DESCRIPTION

This project consists of all work related to designing this resurfacing project, including but not limited to the following:


Resurfacing of existing concrete roadway including ramps


Reconstructing shoulders



Drainage improvements


Sign replacement


Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.).


IV.
PROJECT CONSTRUCTION COST

A.
The estimated cost of construction is:


1.
Safety Related Work




$575,328

2.
Base, Surface and Shoulder



$8,040,571

3.
Maintaining Traffic




$1,473,245

4.
Permanent Pavement Markings/Signs

$211,740

5.
Environmental





$403,876

6.
Miscellaneous





$2,944,240

CONSTRUCTION TOTAL


$13,649,000 (scoped)







$12,909,000 (programmed)

B.
The estimated cost of real estate is:


$0

The above construction total is the amount of funding programmed for this project.  The Consultant is expected to design the project within the programmed amount.  


If at any time the estimated cost of construction varies by more than 5% of the current programmed amount, then the Consultant will be required to submit a letter justifying the changes in the construction cost estimate.

V.
PROJECT SCHEDULE

Authorization (approx.)
9/30/06

Plan Completion:  

4/3/08

OEC Meeting:


4/24/08

Consultant Plan Turn In:
5/9/08

MDOT Plan Turn In:

8/18/08

Letting:


10/3/08

Final Deliverables

11/7/08

The Consultant shall determine the dates for the remaining project milestones (Base Plan Submittal, Preliminary Plan Submittal).  The Consultant may be required to make plan changes after the Consultant Plan Turn In date due to specification updates and QA comments after the MDOT Plan Turn In.

VI.
PAYMENT SCHEDULE

Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis.


VII.
MONTHLY PROGRESS REPORT

On the first of each month, the Consultant Project Manager shall submit a monthly project progress report to Steven Minton Project Manager.  Periodic progress meetings will be scheduled between milestones  


VIII.
FORMAT

Full size plans (cut size 24" x 36") and half size (cut size 11" x 17") consisting of plan sheets and profile sheets will be required.  The project will require a ratio (scale) of 1:50.  

Other plan sheets that are required for this project shall be completed by the Consultant.  These include, but are not limited to the following plan sheets:


A.
The title sheet.  MDOT will provide a map of the area on a disk in our workstation format.  If the map is not available, MDOT will provide a map that could be used.  The Consultant shall be responsible for any revisions to the title sheet and the title sheet and map shall meet MDOT format and layout guidelines.


B.
Note Sheet.


C.
Typical Cross-Sections.


D.
Project specific Special Details.


E.
Construction staging and traffic control plans.


F.
Detail grade sheets for major intersections, ramp gores and critical areas.


G.
Paving details.


H.
Pavement marking plan(s).


I.
Culvert detail sheet(s).


J.
Vicinity and drainage map sheet.


K.
Alignment sheet.


L.
Witness and benchmark sheet(s).


M.
Soil boring log sheet(s).


All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager.


All plans, specifications, and other project related items are subject to review and approval by MDOT.


IX.
UTILITIES

The Consultant shall be responsible for obtaining and showing on the plans the location and names of all existing utilities within the limits of the project.  In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager.  The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities.  The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project.

The consultant will compile all utility information on the base plans.  A list of potential utility conflicts will be submitted to the MDOT project manager in preparation for the utility coordination meeting.

X.
TRAFFIC CONTROL AND MDOT PERMITS

The Consultant shall be responsible for all traffic control required to perform the tasks as outlined in this Project Scope of Design Services.


The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW).  This information can be obtained through Macomb TSC (586) 978‑1935

XI.
PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK

Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor that is pre-qualified for that task(s).  


The Department’s prequalification is not a guarantee or warranty of the subcontractor’s ability to perform or complete the work subcontracted.  The Consultant remains fully responsible to the Department for completion of the work according to the authorization as if no portion of it had been subcontracted.


All subcontractor communications with the Department shall be through the Consultant to the MDOT Project Manager.  This requirement may be waived if a written communication plan is approved by the MDOT Project Manager.


The Department may direct the immediate removal of any subcontractor working in violation of this subsection.  Any costs or damages incurred are assumed by the Consultant by acceptance of the authorization.  It is further understood that the Consultant’s responsibilities in the performance of the contract, in case of an approved subcontract, are the same as if the Consultant had handled the work with the Consultant’s own organization.


XII.
CONSULTANT RESPONSIBILITIES (GENERAL)


		PPMS Task Number

		Description



		2155

		Perform Safety Analysis



		3330

		Conduct Design Survey (See Attachment A)



		3360

		Prepare Base Plans (See Attachment C)



		3380

		Review Base Plans



		3390

		Develop the Maintaining Traffic Concepts



		3522

		Conduct Hydraulic/Hydrologic Analysis for Storm Water Conveyance (See Attachment B)



		3540

		Develop the Maintaining Traffic Plan



		3552

		Develop Preliminary Permanent Pavement Markings



		3554

		Develop Preliminary Freeway Signing Plan



		3580

		Develop Preliminary Plans



		3610

		Compile Utility Information



		3720

		Submit Environmental Permit Applications



		3822

		Complete Permanent Pavement Marking Plan



		3824

		Complete Freeway Signing Plan



		3830

		Complete the Maintaining Traffic Plan



		3840

		Develop Final Plans and Specifications



		3870

		Hold Omissions/Errors Check (OEC) Meeting





The project package will include plans for the M-53 resurfacing from 18 Mile to 24 Mile (50011-80921) along with the plans for the M-53 resurfacing from 24 Mile to 27 Mile Roads (50013-76905).  Plans for JN 80921 and 76905 will be developed simultaneously by different Consultants and will follow the same design schedule with combined Scope Verification, Base Plan, Plan Review, and OEC meetings.  The Consultants on both projects will be expected to coordinate the plan elements which will overlap such as the Special Provision for Maintaining Traffic, typical plan sheets, Frequently Used Special Provisions, and unique special provisions.  The Consultant for JN 80921 will be responsible for coordinating and delivering the total project package to the Project Manager for each milestone submittal and the final package.  The Consultant for JN 76905 shall submit deliverables to the Consultant for JN 80921 for each milestone submittal and the final package.  

Meet with the MDOT Project Manager to review project, location of data sources and contact persons, and review relevant MDOT operations.  The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date.  Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, ROW submittal dates, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.


Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.


The Consultant may be required to provide Design Services during the construction phase of this project.  If Construction Assistance is required, then a separate authorization for those services will be issued.


The consultant shall identify the locations of any water main and/or sanitary sewer on the project. If watermains and/or sanitary sewers are present within the project limits, the CONSULTANT shall evaluate the necessity for the relocation of water mains and sanitary sewers, in accordance with Design Division’s Informational Memorandum #441B and #402R dated April 13, 1992.  The CONSULTANT shall submit a report to Steven J. Urda, Design Engineer - Municipal Utilities, Design Division for review and concurrence.  A copy of the report shall be sent to the Project Manager.  If relocation is necessary and watermain and/or sanitary sewer work is not part of the Scope Of Work, contact the MDOT Project Manager immediately.

If excavation is required, submit the excavation locations which may contain contamination.  Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA).


The Consultant shall be required to prepare and submit a CPM network for the construction of this project.  


Consultant shall also distribute the minutes to all meeting attendees.  MDOT will provide and distribute official meeting minutes for the Base Plan Review Meeting (if meeting necessary) and The Plan Review Meeting.


Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public officials to assist in responding to concerns and questions.  May require the preparation of displays such as maps, marked-up plans, etc.


Prepare and submit any information, calculations, hydraulic studies, or drawings required by MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (ie. county drain commission) and related mitigation.  MDOT will submit permit requests.


Attend any project-related meetings as directed by the MDOT Project Manager.


The Consultant shall assist in the review of driveway and utility permit requests, incorporate the information in the design plans and respond within 2 weeks from receipt of the permit.


The MDOT Project Manager shall be the official MDOT contact person for the Consultant and shall be made aware of all communications regarding this project.  The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager.  This includes all Subcontractor correspondence and verbal contact records. 


The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.

XIII.
MDOT RESPONSIBILITIES (GENERAL)

Schedule and/or conduct the following:


1.
Project related meetings.


2.
The Plan Review


3.
Utility Meetings.


4.
Quantity summary sheets and final item cost estimates.


5.
Packaging of plans and proposal.


Furnish Special Details and pertinent reference materials.


Furnish prints of an example of a similar project and old plans of the area, if available.


Supply information on existing pavement structure as necessary.


Coordinate any necessary utility relocations.

Furnish pavement core information (Consultant shall place information on plan sheets).


Furnish soil boring information as necessary (Consultant shall place information on plan sheets).


Pavement design will be furnished by MDOT.

Furnish diskette of file and instructions for the MDOT Stand Alone Estimator’s Worksheet (SAEW).


VENDOR PAYMENT:


All invoices/bills for services must be directed to the Department and follow the 'then current' guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document contains instructions and forms that must be followed and used for invoicing/billing; payment may be delayed or decreased if the instructions are not followed.



Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the Vendor.  All invoices/bills must be submitted within 14 calendar days of the last date of services being performed for that invoice.



Direct expenses will not be paid in excess of that allowed by the Department for its own employees.  Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the Project.  The only hours that will be considered allowable charges for this contract are those that are directly attributable to the CE activities of this Project.  Hours spent in administrative, clerical, or accounting roles for billing and support, are not considered allowable hours; there will be no reimbursement for these hours.







ATTACHMENT A


CS 50011, 50013 – JN 80921C


M-53 from 18 Mile to 24 Mile



Sterling Heights, Utica, Shelby Township, Macomb County

SURVEY SCOPE OF WORK

Survey Mapping Limits: As needed for Design


NOTES: 
The consultant surveyor shall discuss the scope of this survey with the consultant design engineer before initiating any work on this project. A detailed Survey Work Plan with an estimate of hours by specific survey task such as traversing, leveling, mapping, etc, must be included in the project proposal.


It is the responsibility of the Professional Surveyor to safeguard all corners of the United States Public Land Survey System, published Geodetic Control and any other Property Controlling corners that may be in danger of being destroyed by the proposed construction project.


GENERAL REQUIREMENTS:

1.
Surveys must comply with all Michigan law relative to land surveying.


2.
Surveys must be done under the direct supervision of a Professional Surveyor licensed to practice in the State of Michigan.


3.
Work in any of the following categories of survey: Road Design, Bridge, Hydraulic, Right-of-Way, Ground Control (Photogrammetric), and/or Geodetic control, must be completed by a survey firm which is pre-qualified by MDOT.


4.
Surveys must meet all requirements of the Michigan Department of Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 1998.  Please contact the Design Survey office to clarify any specific questions regarding these standards.


5.
Consultants must obtain all necessary permits, including an up-to-date permit from the MDOT Utilities Coordination and Permits Section, required to perform this survey on any public and/or private property.


6.
The consultant must adhere to all applicable OSHA and MIOSHA safety standards, including the appropriate traffic signs for the activities and conditions for this job.


7.
Consultants are responsible for a comprehensive and conscientious research of all records, including MDOT records, essential for the completion of this project.


8.
Measurements, stationing, recorded data, and computations must be in metric units, unless specified otherwise by the Project Manager.


9.
Coordinate values shall be based upon the Michigan State Plane coordinate system NAD83. This requirement may be waived if GPS is not available. If terrestrial traverse methods are employed, and NGS control is not available within 6 km., a local project coordinate control system may be accepted. All elevations must be based upon the North American Vertical Datum of 1988 (NAVD88) if control is available within 6 km.  If not, existing MDOT plan datum is acceptable. Other datums must be approved by the MDOT Design Division, Supervising Land Surveyor. A preliminary submittal of the adjusted Horizontal and Vertical control for the project may be submitted to the Survey Consultant Project Manager for review and acceptance as soon as it is available. 


10.
The survey notes must be submitted to the Design Survey Unit in 10" (254 mm) by 12" (305 mm) divided portfolios with flap covers.  As many portfolios should be used as needed to contain all of the required documents and diskettes


11.
Each portfolio must be labeled on the outside as in the following example: 


Survey Notes for:  


Route, Location and Project Limits [I-94 under Beaubien Street]


Control Section [S06-82024]    Job Number  [45197D]    Date  [ of submittal]


By [ Name of Firm  ]


Michigan Professional Surveyor  [
                    ]
  License # [

]


12.
Each submittal is to be divided into five sections.  These sections are to be labeled as follows: Administrative, Alignment, Control, Property,  and Miscellaneous.


a.
The administrative section will include the following items: a completed copy of the MDOT Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL;  the limits of the survey and original survey scope as determined by the consultant Surveyor and Design Engineer; a complete synopsis of the survey that shall include, but not be limited to horizontal and vertical control datums used, methodology, a complete discussion of government corners recovered, perpetuated or otherwise used as part of the survey, problems encountered, and a statement of certification from the consultant surveyor supervising the project as to compliance with  Michigan Department of Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 1998; as well as documentation of all project specific meetings and /or conversations with MDOT Survey personnel.


b.
The Alignment section will contain a sketch of the alignment, witnesses and stationing of alignment points set or found; an explanation of how the alignment was determined, whether best fit or legal; and all supporting documentation. 


c.
The Control section contains the data collected and copies of all research documents used to establish the horizontal and vertical reference systems for the project, and includes a thorough written explanation describing how the systems were established. This section should also contain a complete list of control coordinates, control traverse raw data, least squares analysis for both traverse and benchmarks, a separate listing of control point coordinates and witnesses for mapping and construction staking of the project. A complete Benchmark list with datum, station and offset, elevation, and description of each benchmark shall also be included.  This information must be submitted in hardcopy and ASCII electronic file format on 88.9 mm (3.5") HD diskettes. Also, a sketch of the control traverse, showing any ties (government corners, property, alignment, etc.) shall be included in this section.


d.
The Property section contains all information that is utilized regarding the real property affected by the project, and all necessary property ties.  This may include copies of all recorded land corner recordation certificates for the government corners used or reestablished, recorded plats, recorded certified surveys, tax maps, tax descriptions, and adjacent/riparian owners.


e. 
The Miscellaneous section contains any information not included in the previous sections.  The surveyor’s project report should specify any items included in this section.


13.
A portfolio may contain several types of data but, no section is to contain more than a single type (i.e., Bridge surveys separate from Road surveys and Hydraulic surveys).  All sheets in a portfolio must be marked with the control section, job number, portfolio section name and page number.  Diskettes must be labeled with the control section, job number, data type and file names.


14.
The Consultant representative shall record and submit typewritten minutes for all project related meetings to the MDOT Project Manager within two weeks of the meeting.  The Consultant shall also distribute the minutes to all meeting attendees.


15.
The MDOT Project Manager is the official contact for the Consultant.  The Consultant must either address, or send a copy of all correspondence to the MDOT Project Manager.  The MDOT Project Manager shall be made aware of all communications regarding this project. Any survey related questions, in regard to this project, should be directed to a  Survey Consultant Coordinator.


At the completion of this survey and prior to beginning the design of this project, all field survey notes, all electronic data, and all research records obtained for this project will be considered the property of MDOT and must be sent to the MDOT, Design Division, Supervising Land Surveyor, P.O. Box 30050, Lansing, MI 48909.  Please use MDOT’s Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL for all transmittals.  A copy of this transmittal form must also be sent to the Project Manager.  It is highly recommended that the project’s survey portfolios be submitted for review as soon as possible.


FIELD SURVEY

The purpose of the field survey is to obtain all information and data required by the project design engineer, to leave control in the field for future construction staking, and to provide a sufficient history of the area to enable the MDOT Design Survey Unit to perform dependable surveys in the future.  The consultant surveyor must discuss the scope of this survey with the project design engineer before initiating any work on this project.  Notes of this meeting and a detailed Survey Work Plan with an estimate of hours broken down by specific survey task must be submitted to the Project Manager and Consultant Coordinator within two weeks of this meeting.


The consultant surveyor must contact the County Remonumentation Representative prior to beginning work on the project to inform him of proposed corner perpetuation activities, and to obtain information pertinent to PLSS corners and/or property controlling corners affected by project construction.    


FINAL REPORT: DELIVERABLES


The final report for this project shall include the following:


1.
In the first pocket of the first portfolio, MDOT’s Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL, and the projects Professional Surveyor's Report on company letterhead consisting of the following:


a.
A comprehensive report, written and signed by the project’s Professional Surveyor, of the work performed on this project.


b.
The source and the methods used to establish the project horizontal coordinates, elevations, and the alignment(s) for this project.


c.
A detailed explanation of anything discovered during the survey of this project that may create a problem for the designer or another surveyor.


2.
Coordinate and witness lists for the horizontal alignment ties, government corners, traverse control points, and bench marks.


3.
A sketch of the alignment with reference points and angle of crossing (if appropriate), horizontal coordinates, curve data, and a station equation to existing stationing in feet.


4.
Least squares analysis for horizontal and vertical control.


5.
Documentation of horizontal and vertical datum sources.


6.
Control sketch with control points, government corners and alignment plotted.


7.
All field survey notes, all electronic survey data files, all calculation sketches, and all research records obtained for this project.  All electronic survey data files shall be submitted on 88.9 mm (3.5") HD diskettes only, specifically labeled.  No paper copy of raw survey data is required.


8.
Legible copies of all recorded Land Corner Recordation Certificates (with Liber and Page number) filed or used for the performance of this survey, and for any PLSS corners, including Property Controlling Corners, which may be disturbed by construction.


9.
It is the responsibility of the consultant to insure that all electronic files submitted to MDOT conform to the required format and all documents are legible.


10.
The consultant must organize and label the various sections of the portfolios as required by the MDOT Design Surveys Standards of Practice dated April 1, 1998.


11. It is not necessary to submit mapping data in the survey portfolio for a consultant survey/consultant design in the same authorization.

ATTACHMENT B

CS 50011, 50013 – JN 80921C

M-53 from 18 Mile to 24 Mile


Sterling Heights, Utica, Shelby Township, Macomb County

SCOPE OF WORK FOR DRAINAGE STUDY

The consultant is to conduct a site investigation of the drainage within the limits of the project.  The purpose of this study is to determine where hydraulic analyses and/or surveys are required.  


If further hydraulic analyses and/or surveys are required, then MDOT will issue a separate authorization for those services.


Work Steps:


1.
Prepare a typed report summarizing the drainage affected by the project.  For every culvert carrying natural drainage within the MDOT Right-of-Way, provide the following information:


a.
Stream name


b.
Exact location of the culvert, including Section, Town, Range, and Township


 
c.
Size, type, and condition of culvert


d.
Any evidence of scour or erosion


e.
Any evidence that the structure is undersized


f.
Any county drains


g.
Photographs of the upstream face, downstream face, looking upstream, and looking downstream, as well as any drainage structures, buildings, or farmland  that may affect or be affected by the culvert


h.
Drainage area, including delineation on a USGS quadrangle map (or local contour map, if more up-to-date)


i.
Type of work proposed, including existing and proposed lengths


2.
The report must include any other effects on the drainage; for example, a raise in road grade or widening.


3.
Submit the drainage study to the MDOT Project Manager for review and approval by the Design Engineer - Hydraulics/Hydrology.


4.
Receive any items returned by the MDOT Project Manager as incomplete or deficient.


5.
Make necessary changes and resubmit the incomplete items, including a written response to all comments.


ATTACHMENT C

CS 50011, 50013 – JN 80921C

M-53 from 18 Mile to 24 Mile


Sterling Heights, Utica, Shelby Township, Macomb County

VIDEO PHOTOGRAPHY SCOPE OF WORK

NOTES:
The consultant shall discuss the scope of this video photography with the MDOT Project Manager before initiating any work on this project.  A detailed Work Plan with estimate of hours must be included in the project proposal. This scope of work shall be part of P/PMS TASK 3360.


GENERAL CONDITIONS AND SPECIFICATIONS FOR VIDEO RECORDING 


STORM SEWERS:


1.
All mainline and ramp cross culverts will be video recorded.

12. Video recordings shall be performed during minimal storm water flow periods in order to maximize picture quality. The television camera and lighting shall be specifically designed for storm sewer inspection and recording.  All video recordings shall be in VHS color. 


13. The consultant or contractor shall provide labor, equipment, and material to clean each storm sewer necessary in order to video record a clear, precise picture of the storm sewer conditions.  For the disposal of the waste generated from the cleaning refer to Supplemental Specification 403(1). The labor, equipment, and materials necessary for the cleaning shall be include removal, transportation, and disposal of the debris at no extra cost. The Department shall not be held liable for the loss or damage to any of the contractor’s labor, equipment, or materials.    

14. The camera shall be moved through the line, in either direction, at a rate no greater than 9.144-meters (30-feet) per minute. Stopping may be necessary to properly document the sewer’s condition. Winches, TV Cable, rewind, and other devices must not obstruct the camera view or interfere with proper documentation. If during the inspection, the camera will not pass through an entire section, the contractor shall set up his equipment to enter from the opposite opening. If again, the camera fails to pass through, the inspection shall be considered complete. The camera shall be capable of rotating from side to side to provide views of joint openings


15. All traffic control and traffic control devices to videotape shall be provided by the consultant or its contractor. 


16. The contractor shall observe good housekeeping practices at all times during his operations at no extra cost. 


17. In the event hazardous materials become an issue; testing and disposal fees will be negotiated separated to this agreement.


FINAL DELIVERABLES

The consultant shall provide, the Department three (3)copies of the video recording and written reports. Measurements of the total sewer length and locations of noted sewer defects shall be recorded on the video tape and on the written report describing the findings. The consultant shall include in the written report, recommendations of storm sewer areas that need to be reconstructed. Based on these findings, MDOT will determine at which location storm sewers will be reconstructed.


Video tapes and reports will be submitted to the MDOT Project Manager two (2) weeks prior to Base Plan submittal. The tapes shall be edited and have audio production. Once submitted, title to the tape recordings shall become the property of the Department.

PROJECT LOCATION:  M-53 from 24 Mile to 27 Mile, Shelby and Washington Township, Macomb County

CONTROL SECTION, JOB NUMBER:  50013-76905C

DESCRIPTION OF WORK:  Patch and HMA overlay including signing, drainage work, pavement marking and reconstructing pavement under bridges over M-53.


I
Primary Prequalification Classification:


Roadway Rehabilitation & Rural Freeways

II 
Secondary Prequalification Classification:


Road Design Surveys


Maintaining Traffic Plans and Provisions


Pavement Marking Plans


Permanent Freeway Traffic Signing Plans


Traffic Studies

The anticipated start date of the service is September 30, 2006


The anticipated completion date for the service is November 7, 2008

DBE Requirement:  


MDOT Project Manager:



Steven Minton, Cost & Scheduling Engineer



Macomb TSC 


38257 Mound Road

Sterling Heights, MI 48310

Phone: (586) 978-1935 


Fax: (586) 978-8075 


Email:  mintons@michigan.gov 


SCOPE OF DESIGN SERVICES


CS 50013 – JN 76905C


M-53 from 24 Mile to 27 Mile



Shelby Township, Washington Township, Macomb County

I.
SCOPE OF CONSULTANT DUTIES

Complete the design of this project including, but not limited to the following:


A.
Coordinate project plans with the Consultant designing the adjacent M-53 resurfacing project JN 82901.  See section XII for additional details.


B.
Perform design surveys.


C.
Perform a drainage study and related design of culverts.  Videotape cross culverts.

D.
Perform safety analysis for design exception requests.

E.
Prepare required plans, typical cross-sections, details, and specifications required for design and construction.


F.
Compute and verify all plan quantities.


G
Prepare staging plans and special provisions for maintaining traffic during construction. 


H.
Prepare pavement marking plans and special provisions.


I.
Prepare permanent signing plans and special provisions for freeway sign upgrading.


J.
Provide solutions to any unique problems that may arise during the design of this project.


K.
The Consultant may be required to provide Design Services during the construction phase of this project.  If Construction Assistance is required, then a separate authorization for those services will be issued.


II.
PROJECT LOCATION

The project is located on M-53, from 24 Mile Road to 27 Mile Road in Shelby Township and Washington Township, Macomb County.  The project length is 3.140 miles.

III.
PROJECT DESCRIPTION

This project consists of all work related to designing this resurfacing project, including but not limited to the following:



Resurfacing of existing concrete roadway including ramps



Reconstructing shoulders



Reconstructing roadway


Drainage improvements



Sign replacement


Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.).


IV.
PROJECT CONSTRUCTION COST

A.
The estimated cost of construction is:


1.
Safety Related Work




$371,735


2.
Base, Surface and Shoulder



$5,690,182


3.
Maintaining Traffic




$432,260


4.
Permanent Pavement Markings/Signs

$87,387


5.
Environmental





$10,851


6.
Miscellaneous





$1,424,657


CONSTRUCTION TOTAL


$8,017,072 (scoped)








$8,017,000 (programmed)

B.
The estimated cost of real estate is:


$0

The above construction total is the amount of funding programmed for this project.  The Consultant is expected to design the project within the programmed amount.  


If at any time the estimated cost of construction varies by more than 5% of the current programmed amount, then the Consultant will be required to submit a letter justifying the changes in the construction cost estimate.

V.
PROJECT SCHEDULE

Authorization (approx.)
9/30/06

Plan Completion:  

4/3/08

OEC Meeting:


4/24/08

Consultant Plan Turn In:
5/9/08

MDOT Plan Turn In:

8/18/08

Letting:


10/3/08

Final Deliverables

11/7/08

The Consultant shall determine the dates for the remaining project milestones (Base Plan Submittal, Preliminary Plan Submittal).  The Consultant may be required to make plan changes after the Consultant Plan Turn In date due to specification updates and QA comments after the MDOT Plan Turn In.

VI.
PAYMENT SCHEDULE

Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis.


VII.
MONTHLY PROGRESS REPORT

On the first of each month, the Consultant Project Manager shall submit a monthly project progress report to Steven Minton Project Manager.  Periodic progress meetings will be scheduled between milestones  


VIII.
FORMAT

Full size plans (cut size 24" x 36") and half size (cut size 11" x 17") consisting of plan sheets and profile sheets will be required.  The project will require a ratio (scale) of 1:50.  

Other plan sheets that are required for this project shall be completed by the Consultant.  These include, but are not limited to the following plan sheets:


A.
The title sheet.  MDOT will provide a map of the area on a disk in our workstation format.  If the map is not available, MDOT will provide a map that could be used.  The Consultant shall be responsible for any revisions to the title sheet and the title sheet and map shall meet MDOT format and layout guidelines.


B.
Note Sheet.


C.
Typical Cross-Sections.


D.
Project specific Special Details.


E.
Construction staging and traffic control plans.


F.
Detail grade sheets for major intersections, ramp gores and critical areas.


G.
Paving details.


H.
Pavement marking plan(s).


I.
Culvert detail sheet(s).


J.
Vicinity and drainage map sheet.


K.
Alignment sheet.


L.
Witness and benchmark sheet(s).


M.
Soil boring log sheet(s).


All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager.


All plans, specifications, and other project related items are subject to review and approval by MDOT.


IX.
UTILITIES

The Consultant shall be responsible for obtaining and showing on the plans the location and names of all existing utilities within the limits of the project.  In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager.  The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities.  The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project.


The consultant will compile all utility information on the base plans.  A list of potential utility conflicts will be submitted to the MDOT project manager in preparation for the utility coordination meeting.

X.
TRAFFIC CONTROL AND MDOT PERMITS

The Consultant shall be responsible for all traffic control required to perform the tasks as outlined in this Project Scope of Design Services.


The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW).  This information can be obtained through Macomb TSC (586) 978‑1935


XI.
PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK

Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor that is pre-qualified for that task(s).  


The Department’s prequalification is not a guarantee or warranty of the subcontractor’s ability to perform or complete the work subcontracted.  The Consultant remains fully responsible to the Department for completion of the work according to the authorization as if no portion of it had been subcontracted.


All subcontractor communications with the Department shall be through the Consultant to the MDOT Project Manager.  This requirement may be waived if a written communication plan is approved by the MDOT Project Manager.


The Department may direct the immediate removal of any subcontractor working in violation of this subsection.  Any costs or damages incurred are assumed by the Consultant by acceptance of the authorization.  It is further understood that the Consultant’s responsibilities in the performance of the contract, in case of an approved subcontract, are the same as if the Consultant had handled the work with the Consultant’s own organization.


XII.
CONSULTANT RESPONSIBILITIES (GENERAL)


		PPMS Task Number

		Description



		2155

		Perform Safety Analysis



		3330

		Conduct Design Survey (See Attachment A)



		3360

		Prepare Base Plans (See Attachment C)



		3380

		Review Base Plans



		3390

		Develop the Maintaining Traffic Concepts



		3522

		Conduct Hydraulic/Hydrologic Analysis for Storm Water Conveyance (See Attachment B)



		3540

		Develop the Maintaining Traffic Plan



		3552

		Develop Preliminary Permanent Pavement Markings



		3554

		Develop Preliminary Freeway Signing Plan



		3580

		Develop Preliminary Plans



		3610

		Compile Utility Information



		3720

		Submit Environmental Permit Applications



		3822

		Complete Permanent Pavement Marking Plan



		3824

		Complete Freeway Signing Plan



		3830

		Complete the Maintaining Traffic Plan



		3840

		Develop Final Plans and Specifications



		3870

		Hold Omissions/Errors Check (OEC) Meeting





The project package will include plans for the M-53 resurfacing from 18 Mile to 24 Mile (50011-80921) along with the plans for the M-53 resurfacing from 24 Mile to 27 Mile Roads (50013-76905).  Plans for JN 80921 and 76905 will be developed simultaneously by different Consultants and will follow the same design schedule with combined Scope Verification, Base Plan, Plan Review, and OEC meetings.  The Consultants on both projects will be expected to coordinate the plan elements which will overlap such as the Special Provision for Maintaining Traffic, typical plan sheets, Frequently Used Special Provisions, and unique special provisions.  The Consultant for JN 80921 will be responsible for coordinating and delivering the total project package to the Project Manager for each milestone submittal and the final package.  The Consultant for JN 76905 shall submit deliverables to the Consultant for JN 80921 for each milestone submittal and the final package.  


Meet with the MDOT Project Manager to review project, location of data sources and contact persons, and review relevant MDOT operations.  The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date.  Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, ROW submittal dates, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.


Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.


The Consultant may be required to provide Design Services during the construction phase of this project.  If Construction Assistance is required, then a separate authorization for those services will be issued.


The consultant shall identify the locations of any water main and/or sanitary sewer on the project. If watermains and/or sanitary sewers are present within the project limits, the CONSULTANT shall evaluate the necessity for the relocation of water mains and sanitary sewers, in accordance with Design Division’s Informational Memorandum #441B and #402R dated April 13, 1992.  The CONSULTANT shall submit a report to Steven J. Urda, Design Engineer - Municipal Utilities, Design Division for review and concurrence.  A copy of the report shall be sent to the Project Manager.  If relocation is necessary and watermain and/or sanitary sewer work is not part of the Scope Of Work, contact the MDOT Project Manager immediately.

If excavation is required, submit the excavation locations which may contain contamination.  Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA).


The Consultant shall be required to prepare and submit a CPM network for the construction of this project.  


Consultant shall also distribute the minutes to all meeting attendees.  MDOT will provide and distribute official meeting minutes for the Base Plan Review Meeting (if meeting necessary) and The Plan Review Meeting.


Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public officials to assist in responding to concerns and questions.  May require the preparation of displays such as maps, marked-up plans, etc.


Prepare and submit any information, calculations, hydraulic studies, or drawings required by MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (ie. county drain commission) and related mitigation.  MDOT will submit permit requests.


Attend any project-related meetings as directed by the MDOT Project Manager.


The Consultant shall assist in the review of driveway and utility permit requests, incorporate the information in the design plans and respond within 2 weeks from receipt of the permit.


The MDOT Project Manager shall be the official MDOT contact person for the Consultant and shall be made aware of all communications regarding this project.  The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager.  This includes all Subcontractor correspondence and verbal contact records. 


The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.

XIII.
MDOT RESPONSIBILITIES (GENERAL)

Schedule and/or conduct the following:


1.
Project related meetings.


2.
The Plan Review


3.
Utility Meetings.


4.
Quantity summary sheets and final item cost estimates.


5.
Packaging of plans and proposal.


Furnish Special Details and pertinent reference materials.


Furnish prints of an example of a similar project and old plans of the area, if available.


Supply information on existing pavement structure as necessary.


Coordinate any necessary utility relocations.


Furnish pavement core information (Consultant shall place information on plan sheets).


Furnish soil boring information as necessary (Consultant shall place information on plan sheets).


Pavement design will be furnished by MDOT.


Furnish diskette of file and instructions for the MDOT Stand Alone Estimator’s Worksheet (SAEW).


VENDOR PAYMENT:


All invoices/bills for services must be directed to the Department and follow the 'then current' guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document contains instructions and forms that must be followed and used for invoicing/billing; payment may be delayed or decreased if the instructions are not followed.



Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the Vendor.  All invoices/bills must be submitted within 14 calendar days of the last date of services being performed for that invoice.



Direct expenses will not be paid in excess of that allowed by the Department for its own employees.  Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the Project.  The only hours that will be considered allowable charges for this contract are those that are directly attributable to the CE activities of this Project.  Hours spent in administrative, clerical, or accounting roles for billing and support, are not considered allowable hours; there will be no reimbursement for these hours.







ATTACHMENT A


CS 50013 – JN 76905C


M-53 from 24 Mile to 27 Mile



Shelby Township, Washington Township, Macomb County

SURVEY SCOPE OF WORK

Survey Mapping Limits: As needed for Design


NOTES: 
The consultant surveyor shall discuss the scope of this survey with the consultant design engineer before initiating any work on this project. A detailed Survey Work Plan with an estimate of hours by specific survey task such as traversing, leveling, mapping, etc, must be included in the project proposal.


It is the responsibility of the Professional Surveyor to safeguard all corners of the United States Public Land Survey System, published Geodetic Control and any other Property Controlling corners that may be in danger of being destroyed by the proposed construction project.


GENERAL REQUIREMENTS:

1.
Surveys must comply with all Michigan law relative to land surveying.


2.
Surveys must be done under the direct supervision of a Professional Surveyor licensed to practice in the State of Michigan.


3.
Work in any of the following categories of survey: Road Design, Bridge, Hydraulic, Right-of-Way, Ground Control (Photogrammetric), and/or Geodetic control, must be completed by a survey firm which is pre-qualified by MDOT.


4.
Surveys must meet all requirements of the Michigan Department of Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 1998.  Please contact the Design Survey office to clarify any specific questions regarding these standards.


5.
Consultants must obtain all necessary permits, including an up-to-date permit from the MDOT Utilities Coordination and Permits Section, required to perform this survey on any public and/or private property.


6.
The consultant must adhere to all applicable OSHA and MIOSHA safety standards, including the appropriate traffic signs for the activities and conditions for this job.


7.
Consultants are responsible for a comprehensive and conscientious research of all records, including MDOT records, essential for the completion of this project.


8.
Measurements, stationing, recorded data, and computations must be in metric units, unless specified otherwise by the Project Manager.


9.
Coordinate values shall be based upon the Michigan State Plane coordinate system NAD83. This requirement may be waived if GPS is not available. If terrestrial traverse methods are employed, and NGS control is not available within 6 km., a local project coordinate control system may be accepted. All elevations must be based upon the North American Vertical Datum of 1988 (NAVD88) if control is available within 6 km.  If not, existing MDOT plan datum is acceptable. Other datums must be approved by the MDOT Design Division, Supervising Land Surveyor. A preliminary submittal of the adjusted Horizontal and Vertical control for the project may be submitted to the Survey Consultant Project Manager for review and acceptance as soon as it is available. 


10.
The survey notes must be submitted to the Design Survey Unit in 10" (254 mm) by 12" (305 mm) divided portfolios with flap covers.  As many portfolios should be used as needed to contain all of the required documents and diskettes


11.
Each portfolio must be labeled on the outside as in the following example: 


Survey Notes for:  


Route, Location and Project Limits [I-94 under Beaubien Street]


Control Section [S06-82024]    Job Number  [45197D]    Date  [ of submittal]


By [ Name of Firm  ]


Michigan Professional Surveyor  [
                    ]
  License # [

]


12.
Each submittal is to be divided into five sections.  These sections are to be labeled as follows: Administrative, Alignment, Control, Property,  and Miscellaneous.


a.
The administrative section will include the following items: a completed copy of the MDOT Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL;  the limits of the survey and original survey scope as determined by the consultant Surveyor and Design Engineer; a complete synopsis of the survey that shall include, but not be limited to horizontal and vertical control datums used, methodology, a complete discussion of government corners recovered, perpetuated or otherwise used as part of the survey, problems encountered, and a statement of certification from the consultant surveyor supervising the project as to compliance with  Michigan Department of Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 1998; as well as documentation of all project specific meetings and /or conversations with MDOT Survey personnel.


b.
The Alignment section will contain a sketch of the alignment, witnesses and stationing of alignment points set or found; an explanation of how the alignment was determined, whether best fit or legal; and all supporting documentation. 


c.
The Control section contains the data collected and copies of all research documents used to establish the horizontal and vertical reference systems for the project, and includes a thorough written explanation describing how the systems were established. This section should also contain a complete list of control coordinates, control traverse raw data, least squares analysis for both traverse and benchmarks, a separate listing of control point coordinates and witnesses for mapping and construction staking of the project. A complete Benchmark list with datum, station and offset, elevation, and description of each benchmark shall also be included.  This information must be submitted in hardcopy and ASCII electronic file format on 88.9 mm (3.5") HD diskettes. Also, a sketch of the control traverse, showing any ties (government corners, property, alignment, etc.) shall be included in this section.


d.
The Property section contains all information that is utilized regarding the real property affected by the project, and all necessary property ties.  This may include copies of all recorded land corner recordation certificates for the government corners used or reestablished, recorded plats, recorded certified surveys, tax maps, tax descriptions, and adjacent/riparian owners.


e. 
The Miscellaneous section contains any information not included in the previous sections.  The surveyor’s project report should specify any items included in this section.


13.
A portfolio may contain several types of data but, no section is to contain more than a single type (i.e., Bridge surveys separate from Road surveys and Hydraulic surveys).  All sheets in a portfolio must be marked with the control section, job number, portfolio section name and page number.  Diskettes must be labeled with the control section, job number, data type and file names.


14.
The Consultant representative shall record and submit typewritten minutes for all project related meetings to the MDOT Project Manager within two weeks of the meeting.  The Consultant shall also distribute the minutes to all meeting attendees.


15.
The MDOT Project Manager is the official contact for the Consultant.  The Consultant must either address, or send a copy of all correspondence to the MDOT Project Manager.  The MDOT Project Manager shall be made aware of all communications regarding this project. Any survey related questions, in regard to this project, should be directed to a  Survey Consultant Coordinator.


At the completion of this survey and prior to beginning the design of this project, all field survey notes, all electronic data, and all research records obtained for this project will be considered the property of MDOT and must be sent to the MDOT, Design Division, Supervising Land Surveyor, P.O. Box 30050, Lansing, MI 48909.  Please use MDOT’s Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL for all transmittals.  A copy of this transmittal form must also be sent to the Project Manager.  It is highly recommended that the project’s survey portfolios be submitted for review as soon as possible.


FIELD SURVEY

The purpose of the field survey is to obtain all information and data required by the project design engineer, to leave control in the field for future construction staking, and to provide a sufficient history of the area to enable the MDOT Design Survey Unit to perform dependable surveys in the future.  The consultant surveyor must discuss the scope of this survey with the project design engineer before initiating any work on this project.  Notes of this meeting and a detailed Survey Work Plan with an estimate of hours broken down by specific survey task must be submitted to the Project Manager and Consultant Coordinator within two weeks of this meeting.


The consultant surveyor must contact the County Remonumentation Representative prior to beginning work on the project to inform him of proposed corner perpetuation activities, and to obtain information pertinent to PLSS corners and/or property controlling corners affected by project construction.    


FINAL REPORT: DELIVERABLES


The final report for this project shall include the following:


1.
In the first pocket of the first portfolio, MDOT’s Form 222(3/99) entitled (SURVEY NOTES: RECEIPT AND TRANSMITTAL, and the projects Professional Surveyor's Report on company letterhead consisting of the following:


a.
A comprehensive report, written and signed by the project’s Professional Surveyor, of the work performed on this project.


b.
The source and the methods used to establish the project horizontal coordinates, elevations, and the alignment(s) for this project.


c.
A detailed explanation of anything discovered during the survey of this project that may create a problem for the designer or another surveyor.


2.
Coordinate and witness lists for the horizontal alignment ties, government corners, traverse control points, and bench marks.


3.
A sketch of the alignment with reference points and angle of crossing (if appropriate), horizontal coordinates, curve data, and a station equation to existing stationing in feet.


4.
Least squares analysis for horizontal and vertical control.


5.
Documentation of horizontal and vertical datum sources.


6.
Control sketch with control points, government corners and alignment plotted.


7.
All field survey notes, all electronic survey data files, all calculation sketches, and all research records obtained for this project.  All electronic survey data files shall be submitted on 88.9 mm (3.5") HD diskettes only, specifically labeled.  No paper copy of raw survey data is required.


8.
Legible copies of all recorded Land Corner Recordation Certificates (with Liber and Page number) filed or used for the performance of this survey, and for any PLSS corners, including Property Controlling Corners, which may be disturbed by construction.


9.
It is the responsibility of the consultant to insure that all electronic files submitted to MDOT conform to the required format and all documents are legible.


10.
The consultant must organize and label the various sections of the portfolios as required by the MDOT Design Surveys Standards of Practice dated April 1, 1998.


18. It is not necessary to submit mapping data in the survey portfolio for a consultant survey/consultant design in the same authorization.

ATTACHMENT B

CS 50013 – JN 76905C

M-53 from 24 Mile to 27 Mile


Shelby Township, Washington Township, Macomb County

SCOPE OF WORK FOR DRAINAGE STUDY

The consultant is to conduct a site investigation of the drainage within the limits of the project.  The purpose of this study is to determine where hydraulic analyses and/or surveys are required.  


If further hydraulic analyses and/or surveys are required, then MDOT will issue a separate authorization for those services.


Work Steps:


1.
Prepare a typed report summarizing the drainage affected by the project.  For every culvert carrying natural drainage within the MDOT Right-of-Way, provide the following information:


a.
Stream name


b.
Exact location of the culvert, including Section, Town, Range, and Township


 
c.
Size, type, and condition of culvert


d.
Any evidence of scour or erosion


e.
Any evidence that the structure is undersized


f.
Any county drains


g.
Photographs of the upstream face, downstream face, looking upstream, and looking downstream, as well as any drainage structures, buildings, or farmland  that may affect or be affected by the culvert


h.
Drainage area, including delineation on a USGS quadrangle map (or local contour map, if more up-to-date)


i.
Type of work proposed, including existing and proposed lengths


2.
The report must include any other effects on the drainage; for example, a raise in road grade or widening.


3.
Submit the drainage study to the MDOT Project Manager for review and approval by the Design Engineer - Hydraulics/Hydrology.


4.
Receive any items returned by the MDOT Project Manager as incomplete or deficient.


5.
Make necessary changes and resubmit the incomplete items, including a written response to all comments.


ATTACHMENT C

CS 50013 – JN 76905C

M-53 from 24 Mile to 27 Mile


Shelby Township, Washington Township, Macomb County

VIDEO PHOTOGRAPHY SCOPE OF WORK

NOTES:
The consultant shall discuss the scope of this video photography with the MDOT Project Manager before initiating any work on this project.  A detailed Work Plan with estimate of hours must be included in the project proposal. This scope of work shall be part of P/PMS TASK 3360.


GENERAL CONDITIONS AND SPECIFICATIONS FOR VIDEO RECORDING 


STORM SEWERS:


1.
All mainline and ramp cross culverts will be video recorded.


19. Video recordings shall be performed during minimal storm water flow periods in order to maximize picture quality. The television camera and lighting shall be specifically designed for storm sewer inspection and recording.  All video recordings shall be in VHS color. 


20. The consultant or contractor shall provide labor, equipment, and material to clean each storm sewer necessary in order to video record a clear, precise picture of the storm sewer conditions.  For the disposal of the waste generated from the cleaning refer to Supplemental Specification 403(1). The labor, equipment, and materials necessary for the cleaning shall be include removal, transportation, and disposal of the debris at no extra cost. The Department shall not be held liable for the loss or damage to any of the contractor’s labor, equipment, or materials.    

21. The camera shall be moved through the line, in either direction, at a rate no greater than 9.144-meters (30-feet) per minute. Stopping may be necessary to properly document the sewer’s condition. Winches, TV Cable, rewind, and other devices must not obstruct the camera view or interfere with proper documentation. If during the inspection, the camera will not pass through an entire section, the contractor shall set up his equipment to enter from the opposite opening. If again, the camera fails to pass through, the inspection shall be considered complete. The camera shall be capable of rotating from side to side to provide views of joint openings


22. All traffic control and traffic control devices to videotape shall be provided by the consultant or its contractor. 


23. The contractor shall observe good housekeeping practices at all times during his operations at no extra cost. 


24. In the event hazardous materials become an issue; testing and disposal fees will be negotiated separated to this agreement.


FINAL DELIVERABLES

The consultant shall provide, the Department three (3)copies of the video recording and written reports. Measurements of the total sewer length and locations of noted sewer defects shall be recorded on the video tape and on the written report describing the findings. The consultant shall include in the written report, recommendations of storm sewer areas that need to be reconstructed. Based on these findings, MDOT will determine at which location storm sewers will be reconstructed.


Video tapes and reports will be submitted to the MDOT Project Manager two (2) weeks prior to Base Plan submittal. The tapes shall be edited and have audio production. Once submitted, title to the tape recordings shall become the property of the Department.

MintonS�
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website as soon as possible after receipt of the questions.  The names of vendors submitting 
questions will not be disclosed.  
 
For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to 
support a cost plus fixed fee contract.  This type of system has a job-order cost accounting 
system for the recording and accumulation of costs incurred under its contracts.  Each project 
is assigned a job number so that costs may be segregated and accumulated in the vendor’s 
job-order accounting system. 
 
The selection team will review the information submitted and will select the two firms 
considered most qualified to perform the engineering services based on the proposals.  The 
selected vendors will be contacted to confirm capacity.  Upon confirmation, those firms will 
be asked to prepare a priced proposal.  Negotiations will be conducted with the firms 
selected.  
 
The maximum allowable pages for the proposal are limited to the selected Tier shown 
on MDOT Form 5100B, which is posted with this RFP.  Page limits apply to the entire 
proposal.  The number of pages per section is the decision of the creator of the 
proposal.  Include in proposal only those items that are checked by the MDOT project 
manager on form 5100B. 
 
MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  
The participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, 
shall be listed in the Proposal. 
 

The scopes of services are attached to this solicitation. 



 
PROJECT LOCATION:  M-53 from 18 Mile to 24 Mile, Sterling Heights, Utica, and 
Shelby Township, Macomb County 
 
CONTROL SECTION, JOB NUMBER:  50011, 50013-80921C 
 
DESCRIPTION OF WORK:  Patch and HMA overlay including signing, drainage work, 
and pavement marking. 
 
I Primary Prequalification Classification: 
 
Roadway Rehabilitation & Rural Freeways 
 
II  Secondary Prequalification Classification: 
 
Road Design Surveys 
Maintaining Traffic Plans and Provisions 
Pavement Marking Plans 
Permanent Freeway Traffic Signing Plans 
Traffic Studies 
 
The anticipated start date of the service is September 30, 2006 
The anticipated completion date for the service is November 7, 2008 
 
DBE Requirement:   10%
 
MDOT Project Manager: 
 
 Steven Minton, Cost & Scheduling Engineer 
 Macomb TSC  

38257 Mound Road 
Sterling Heights, MI 48310 
Phone: (586) 978-1935  
Fax: (586) 978-8075  
Email:  mintons@michigan.gov 
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SCOPE OF DESIGN SERVICES 
 CS 50011, 50013 – JN 80921C 
 M-53 from 18 Mile to 24 Mile 
 Sterling Heights, Utica, Shelby Township, Macomb County 

 
 
I. SCOPE OF CONSULTANT DUTIES
 
Complete the design of this project including, but not limited to the following: 

 
A. Coordinate project plans with the consultant designing the adjacent M-53 

resurfacing project JN 76905.  See section XII for additional details. 
 
B. Perform design surveys. 

 
C. Perform a drainage study and related design of culverts.  Videotape cross culverts. 

 
D. Perform safety analysis for design exception requests. 
 
E. Prepare required plans, typical cross-sections, details, and specifications required 

for design and construction. 
 

F. Compute and verify all plan quantities. 
 
G Prepare staging plans and special provisions for maintaining traffic during 

construction.  
 

H. Prepare pavement marking plans and special provisions. 
 
I. Prepare permanent signing plans and special provisions for freeway sign 

upgrading. 
 

J. Provide solutions to any unique problems that may arise during the design of this 
project. 

 
K. The Consultant may be required to provide Design Services during the 

construction phase of this project.  If Construction Assistance is required, then a 
separate authorization for those services will be issued. 
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II. PROJECT LOCATION
 
The project is located on M-53, from 18 Mile Road to 24 Mile Road in Sterling Heights, Utica, 
Shelby Township, in Macomb County.  The project length is 6.502 miles. 
 
III. PROJECT DESCRIPTION
 
This project consists of all work related to designing this resurfacing project, including but not 
limited to the following: 
 
 Resurfacing of existing concrete roadway including ramps 
 Reconstructing shoulders 
 Drainage improvements 
 Sign replacement 
 
Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design 
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform 
Traffic Control Devices, etc.). 
 
IV. PROJECT CONSTRUCTION COST
 

A. The estimated cost of construction is: 
 

1. Safety Related Work     $575,328 
2. Base, Surface and Shoulder    $8,040,571 
3. Maintaining Traffic     $1,473,245 
4. Permanent Pavement Markings/Signs  $211,740 
5. Environmental      $403,876 
6. Miscellaneous      $2,944,240 

 
CONSTRUCTION TOTAL   $13,649,000 (scoped) 
      $12,909,000 (programmed) 

 
B. The estimated cost of real estate is:   $0 

 
The above construction total is the amount of funding programmed for this project.  The 
Consultant is expected to design the project within the programmed amount.   
 
If at any time the estimated cost of construction varies by more than 5% of the current 
programmed amount, then the Consultant will be required to submit a letter justifying the 
changes in the construction cost estimate. 
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V. PROJECT SCHEDULE
 
Authorization (approx.) 9/30/06 
Plan Completion:    4/3/08 
OEC Meeting:   4/24/08 
Consultant Plan Turn In: 5/9/08 
MDOT Plan Turn In:  8/18/08 
Letting:   10/3/08 
Final Deliverables  11/7/08 
 
The Consultant shall determine the dates for the remaining project milestones (Base Plan 
Submittal, Preliminary Plan Submittal).  The Consultant may be required to make plan changes 
after the Consultant Plan Turn In date due to specification updates and QA comments after the 
MDOT Plan Turn In. 
 
VI. PAYMENT SCHEDULE 
 
Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis. 
 
VII. MONTHLY PROGRESS REPORT 
 
On the first of each month, the Consultant Project Manager shall submit a monthly project 
progress report to Steven Minton Project Manager.  Periodic progress meetings will be scheduled 
between milestones   
 
VIII. FORMAT 
 
Full size plans (cut size 24" x 36") and half size (cut size 11" x 17") consisting of plan sheets and 
profile sheets will be required.  The project will require a ratio (scale) of 1:50.   
 
Other plan sheets that are required for this project shall be completed by the Consultant.  These 
include, but are not limited to the following plan sheets: 
 

A. The title sheet.  MDOT will provide a map of the area on a disk in our 
workstation format.  If the map is not available, MDOT will provide a map that 
could be used.  The Consultant shall be responsible for any revisions to the title 
sheet and the title sheet and map shall meet MDOT format and layout guidelines. 

 
B. Note Sheet. 

 
C. Typical Cross-Sections. 

 
D. Project specific Special Details. 
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E. Construction staging and traffic control plans. 
 

F. Detail grade sheets for major intersections, ramp gores and critical areas. 
 

G. Paving details. 
 

H. Pavement marking plan(s). 
 

I. Culvert detail sheet(s). 
 

J. Vicinity and drainage map sheet. 
 
K. Alignment sheet. 

 
L. Witness and benchmark sheet(s). 

 
M. Soil boring log sheet(s). 

 
All plans, special provisions, estimates, and other project related items shall meet all MDOT 
requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as 
otherwise directed by the Project Manager. 
 
All plans, specifications, and other project related items are subject to review and approval by 
MDOT. 
 
IX. UTILITIES 
 
The Consultant shall be responsible for obtaining and showing on the plans the location and 
names of all existing utilities within the limits of the project.  In the course of resolving utility 
conflicts, the Consultant shall make modifications to the plans or design details and provide 
assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager.  The 
Consultant shall attend any utility meetings called to ensure that the concerns are addressed on 
the plans involving utilities.  The Consultant shall assist in the review of utility permit requests 
to ensure compatibility with the project. 
 
The consultant will compile all utility information on the base plans.  A list of potential utility 
conflicts will be submitted to the MDOT project manager in preparation for the utility 
coordination meeting. 
 
X. TRAFFIC CONTROL AND MDOT PERMITS 
 
The Consultant shall be responsible for all traffic control required to perform the tasks as 
outlined in this Project Scope of Design Services. 
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The Consultant shall be responsible for obtaining up to date access permits and pertinent 
information for tasks in MDOT Right of Way (ROW).  This information can be obtained through 
Macomb TSC (586) 978-1935 
 
 
XI. PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK 
 
Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor 
that is pre-qualified for that task(s).   
 
The Department’s prequalification is not a guarantee or warranty of the subcontractor’s ability to 
perform or complete the work subcontracted.  The Consultant remains fully responsible to the 
Department for completion of the work according to the authorization as if no portion of it had 
been subcontracted. 
 
All subcontractor communications with the Department shall be through the Consultant to the 
MDOT Project Manager.  This requirement may be waived if a written communication plan is 
approved by the MDOT Project Manager. 
 
The Department may direct the immediate removal of any subcontractor working in violation of 
this subsection.  Any costs or damages incurred are assumed by the Consultant by acceptance of 
the authorization.  It is further understood that the Consultant’s responsibilities in the 
performance of the contract, in case of an approved subcontract, are the same as if the Consultant 
had handled the work with the Consultant’s own organization. 
 
 
XII. CONSULTANT RESPONSIBILITIES (GENERAL) 
 

PPMS Task Number Description 

2155 Perform Safety Analysis 

3330 Conduct Design Survey (See Attachment A) 

3360 Prepare Base Plans (See Attachment C) 

3380 Review Base Plans 

3390 Develop the Maintaining Traffic Concepts 

3522 Conduct Hydraulic/Hydrologic Analysis for Storm Water Conveyance 
(See Attachment B) 

3540 Develop the Maintaining Traffic Plan 

3552 Develop Preliminary Permanent Pavement Markings 
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3554 Develop Preliminary Freeway Signing Plan 

3580 Develop Preliminary Plans 

3610 Compile Utility Information 

3720 Submit Environmental Permit Applications 

3822 Complete Permanent Pavement Marking Plan 

3824 Complete Freeway Signing Plan 

3830 Complete the Maintaining Traffic Plan 

3840 Develop Final Plans and Specifications 

3870 Hold Omissions/Errors Check (OEC) Meeting 
 
The project package will include plans for the M-53 resurfacing from 18 Mile to 24 Mile 
(50011-80921) along with the plans for the M-53 resurfacing from 24 Mile to 27 Mile Roads 
(50013-76905).  Plans for JN 80921 and 76905 will be developed simultaneously by different 
Consultants and will follow the same design schedule with combined Scope Verification, Base 
Plan, Plan Review, and OEC meetings.  The Consultants on both projects will be expected to 
coordinate the plan elements which will overlap such as the Special Provision for Maintaining 
Traffic, typical plan sheets, Frequently Used Special Provisions, and unique special provisions.  
The Consultant for JN 80921 will be responsible for coordinating and delivering the total project 
package to the Project Manager for each milestone submittal and the final package.  The 
Consultant for JN 76905 shall submit deliverables to the Consultant for JN 80921 for each 
milestone submittal and the final package.   
 
Meet with the MDOT Project Manager to review project, location of data sources and contact 
persons, and review relevant MDOT operations.  The Consultant shall review and clarify project 
issues, data needs and availability, and the sequence of events and team meetings that are 
essential to complete the design by the project plan completion date.  Attention shall be given to 
critical target dates that may require a large lead time, such as geotechnical requirements, ROW 
submittal dates, Railroad coordination requirements, utility conflict resolution, local agency 
meetings, etc. 
 
Maintain a Design Project Record which includes a history of significant events (changes, 
comments, etc.) which influenced the development of the plans, dates of submittals and receipt 
of information. 
 
The Consultant may be required to provide Design Services during the construction phase of this 
project.  If Construction Assistance is required, then a separate authorization for those services 
will be issued. 
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The consultant shall identify the locations of any water main and/or sanitary sewer on the 
project. If watermains and/or sanitary sewers are present within the project limits, the 
CONSULTANT shall evaluate the necessity for the relocation of water mains and sanitary 
sewers, in accordance with Design Division’s Informational Memorandum #441B and #402R 
dated April 13, 1992.  The CONSULTANT shall submit a report to Steven J. Urda, Design 
Engineer - Municipal Utilities, Design Division for review and concurrence.  A copy of the 
report shall be sent to the Project Manager.  If relocation is necessary and watermain and/or 
sanitary sewer work is not part of the Scope Of Work, contact the MDOT Project Manager 
immediately. 
 
If excavation is required, submit the excavation locations which may contain contamination.  
Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA). 
 
The Consultant shall be required to prepare and submit a CPM network for the construction of 
this project.   
 
Consultant shall also distribute the minutes to all meeting attendees.  MDOT will provide and 
distribute official meeting minutes for the Base Plan Review Meeting (if meeting necessary) and 
The Plan Review Meeting. 
 
Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public 
officials to assist in responding to concerns and questions.  May require the preparation of 
displays such as maps, marked-up plans, etc. 
 
Prepare and submit any information, calculations, hydraulic studies, or drawings required by 
MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (ie. county drain 
commission) and related mitigation.  MDOT will submit permit requests. 
 
Attend any project-related meetings as directed by the MDOT Project Manager. 
 
The Consultant shall assist in the review of driveway and utility permit requests, incorporate the 
information in the design plans and respond within 2 weeks from receipt of the permit. 
 
The MDOT Project Manager shall be the official MDOT contact person for the Consultant and 
shall be made aware of all communications regarding this project.  The Consultant must 
either address or send a copy of all correspondence to the MDOT Project Manager.  This 
includes all Subcontractor correspondence and verbal contact records.  
 
The Consultant shall contact the MDOT Project Manager whenever discoveries or design 
alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-
of-way of the project. 
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XIII. MDOT RESPONSIBILITIES (GENERAL) 
Schedule and/or conduct the following: 

1. Project related meetings. 
2. The Plan Review 
3. Utility Meetings. 
4. Quantity summary sheets and final item cost estimates. 
5. Packaging of plans and proposal. 

 
Furnish Special Details and pertinent reference materials. 
 
Furnish prints of an example of a similar project and old plans of the area, if available. 
 
Supply information on existing pavement structure as necessary. 
 
Coordinate any necessary utility relocations. 
 
Furnish pavement core information (Consultant shall place information on plan sheets). 
 
Furnish soil boring information as necessary (Consultant shall place information on plan sheets). 
 
Pavement design will be furnished by MDOT. 
 
Furnish diskette of file and instructions for the MDOT Stand Alone Estimator’s Worksheet 
(SAEW). 
 
VENDOR PAYMENT: 
 
All invoices/bills for services must be directed to the Department and follow the 'then current' 
guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines 
for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document 
contains instructions and forms that must be followed and used for invoicing/billing; payment 
may be delayed or decreased if the instructions are not followed. 
  
 Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee 
Not to Exceed Maximum Amount" unless an increase is approved in accordance with the 
contract with the Vendor.  All invoices/bills must be submitted within 14 calendar days of the 
last date of services being performed for that invoice. 
  
 Direct expenses will not be paid in excess of that allowed by the Department for its own 
employees.  Supporting documentation must be submitted, with the invoice/bill, for all billable 
expenses on the Project.  The only hours that will be considered allowable charges for this 
contract are those that are directly attributable to the CE activities of this Project.  Hours spent in 
administrative, clerical, or accounting roles for billing and support, are not considered allowable 
hours; there will be no reimbursement for these hours. 
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     ATTACHMENT A 
 CS 50011, 50013 – JN 80921C 
 M-53 from 18 Mile to 24 Mile 
 Sterling Heights, Utica, Shelby Township, Macomb County 
 
 
 

SURVEY SCOPE OF WORK 
 
Survey Mapping Limits: As needed for Design 
 
 
NOTES:  The consultant surveyor shall discuss the scope of this survey with the consultant 

design engineer before initiating any work on this project. A detailed Survey 
Work Plan with an estimate of hours by specific survey task such as traversing, 
leveling, mapping, etc, must be included in the project proposal. 

  
It is the responsibility of the Professional Surveyor to safeguard all corners of the 
United States Public Land Survey System, published Geodetic Control and any 
other Property Controlling corners that may be in danger of being destroyed by 
the proposed construction project. 

 
 
GENERAL REQUIREMENTS: 
 
1. Surveys must comply with all Michigan law relative to land surveying. 
 
2. Surveys must be done under the direct supervision of a Professional Surveyor licensed 

to practice in the State of Michigan. 
 
3. Work in any of the following categories of survey: Road Design, Bridge, Hydraulic, 

Right-of-Way, Ground Control (Photogrammetric), and/or Geodetic control, must be 
completed by a survey firm which is pre-qualified by MDOT. 

 
4. Surveys must meet all requirements of the Michigan Department of Transportation 

(MDOT) Design Surveys Standards of Practice dated April 1, 1998.  Please contact the 
Design Survey office to clarify any specific questions regarding these standards. 

 
5. Consultants must obtain all necessary permits, including an up-to-date permit from the 

MDOT Utilities Coordination and Permits Section, required to perform this survey on 
any public and/or private property. 

 
6. The consultant must adhere to all applicable OSHA and MIOSHA safety standards, 

including the appropriate traffic signs for the activities and conditions for this job. 
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7. Consultants are responsible for a comprehensive and conscientious research of all 
records, including MDOT records, essential for the completion of this project. 

 
8. Measurements, stationing, recorded data, and computations must be in metric units, 

unless specified otherwise by the Project Manager. 
 
9. Coordinate values shall be based upon the Michigan State Plane coordinate system 

NAD83. This requirement may be waived if GPS is not available. If terrestrial traverse 
methods are employed, and NGS control is not available within 6 km., a local project 
coordinate control system may be accepted. All elevations must be based upon the North 
American Vertical Datum of 1988 (NAVD88) if control is available within 6 km.  If not, 
existing MDOT plan datum is acceptable. Other datums must be approved by the MDOT 
Design Division, Supervising Land Surveyor. A preliminary submittal of the adjusted 
Horizontal and Vertical control for the project may be submitted to the Survey 
Consultant Project Manager for review and acceptance as soon as it is available.  

 
10. The survey notes must be submitted to the Design Survey Unit in 10" (254 mm) by 12" 

(305 mm) divided portfolios with flap covers.  As many portfolios should be used as 
needed to contain all of the required documents and diskettes 

 
11. Each portfolio must be labeled on the outside as in the following example:  
 

Survey Notes for:   
 

Route, Location and Project Limits [I-94 under Beaubien Street] 
Control Section [S06-82024]    Job Number  [45197D]    Date  [ of submittal] 
By [ Name of Firm  ] 
Michigan Professional Surveyor  [                     ]   License # [  ] 

 
12. Each submittal is to be divided into five sections.  These sections are to be labeled as 

follows: Administrative, Alignment, Control, Property,  and Miscellaneous. 
 

a. The administrative section will include the following items: a completed copy of 
the MDOT Form 222(3/99) entitled ASURVEY NOTES: RECEIPT AND 
TRANSMITTAL;  the limits of the survey and original survey scope as 
determined by the consultant Surveyor and Design Engineer; a complete synopsis 
of the survey that shall include, but not be limited to horizontal and vertical 
control datums used, methodology, a complete discussion of government corners 
recovered, perpetuated or otherwise used as part of the survey, problems 
encountered, and a statement of certification from the consultant surveyor 
supervising the project as to compliance with  Michigan Department of 
Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 
1998; as well as documentation of all project specific meetings and /or 
conversations with MDOT Survey personnel. 



 

At the completion of this survey and prior to beginning the design of this project, all field survey 
notes, all electronic data, and all research records obtained for this project will be considered the 
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b. The Alignment section will contain a sketch of the alignment, witnesses and 
stationing of alignment points set or found; an explanation of how the alignment 
was determined, whether best fit or legal; and all supporting documentation.  

 
c. The Control section contains the data collected and copies of all research 

documents used to establish the horizontal and vertical reference systems for the 
project, and includes a thorough written explanation describing how the systems 
were established. This section should also contain a complete list of control 
coordinates, control traverse raw data, least squares analysis for both traverse and 
benchmarks, a separate listing of control point coordinates and witnesses for 
mapping and construction staking of the project. A complete Benchmark list with 
datum, station and offset, elevation, and description of each benchmark shall also 
be included.  This information must be submitted in hardcopy and ASCII 
electronic file format on 88.9 mm (3.5") HD diskettes. Also, a sketch of the 
control traverse, showing any ties (government corners, property, alignment, etc.) 
shall be included in this section. 

 
d. The Property section contains all information that is utilized regarding the real 

property affected by the project, and all necessary property ties.  This may include 
copies of all recorded land corner recordation certificates for the government 
corners used or reestablished, recorded plats, recorded certified surveys, tax maps, 
tax descriptions, and adjacent/riparian owners. 

 
e.  The Miscellaneous section contains any information not included in the previous 

sections.  The surveyor’s project report should specify any items included in this 
section. 

 
13. A portfolio may contain several types of data but, no section is to contain more than a 

single type (i.e., Bridge surveys separate from Road surveys and Hydraulic surveys).  All 
sheets in a portfolio must be marked with the control section, job number, portfolio 
section name and page number.  Diskettes must be labeled with the control section, job 
number, data type and file names. 

 
14. The Consultant representative shall record and submit typewritten minutes for all project 

related meetings to the MDOT Project Manager within two weeks of the meeting.  The 
Consultant shall also distribute the minutes to all meeting attendees. 

 
15. The MDOT Project Manager is the official contact for the Consultant.  The Consultant 

must either address, or send a copy of all correspondence to the MDOT Project Manager. 
 The MDOT Project Manager shall be made aware of all communications regarding this 
project. Any survey related questions, in regard to this project, should be directed to a  
Survey Consultant Coordinator. 
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property of MDOT and must be sent to the MDOT, Design Division, Supervising Land 
Surveyor, P.O. Box 30050, Lansing, MI 48909.  Please use MDOT’s Form 222(3/99) entitled 
ASURVEY NOTES: RECEIPT AND TRANSMITTAL for all transmittals.  A copy of this 
transmittal form must also be sent to the Project Manager.  It is highly recommended that the 
project’s survey portfolios be submitted for review as soon as possible. 
 
 
FIELD SURVEY 
 
The purpose of the field survey is to obtain all information and data required by the project 
design engineer, to leave control in the field for future construction staking, and to provide a 
sufficient history of the area to enable the MDOT Design Survey Unit to perform dependable 
surveys in the future.  The consultant surveyor must discuss the scope of this survey with the 
project design engineer before initiating any work on this project.  Notes of this meeting and a 
detailed Survey Work Plan with an estimate of hours broken down by specific survey task must 
be submitted to the Project Manager and Consultant Coordinator within two weeks of this 
meeting. 
 
The consultant surveyor must contact the County Remonumentation Representative prior to 
beginning work on the project to inform him of proposed corner perpetuation activities, and to 
obtain information pertinent to PLSS corners and/or property controlling corners affected by 
project construction.     
 
 
FINAL REPORT: DELIVERABLES 
 
The final report for this project shall include the following: 
 
1. In the first pocket of the first portfolio, MDOT’s Form 222(3/99) entitled ASURVEY 

NOTES: RECEIPT AND TRANSMITTAL, and the projects Professional Surveyor's 
Report on company letterhead consisting of the following: 

 
a. A comprehensive report, written and signed by the project’s Professional 

Surveyor, of the work performed on this project. 
 

b. The source and the methods used to establish the project horizontal coordinates, 
elevations, and the alignment(s) for this project. 

c. A detailed explanation of anything discovered during the survey of this project 
that may create a problem for the designer or another surveyor. 

 
2. Coordinate and witness lists for the horizontal alignment ties, government corners, 

traverse control points, and bench marks. 
 
3. A sketch of the alignment with reference points and angle of crossing (if appropriate), 

horizontal coordinates, curve data, and a station equation to existing stationing in feet. 
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4. Least squares analysis for horizontal and vertical control. 
 
5. Documentation of horizontal and vertical datum sources. 
 
6. Control sketch with control points, government corners and alignment plotted. 
 
7. All field survey notes, all electronic survey data files, all calculation sketches, and all 

research records obtained for this project.  All electronic survey data files shall be 
submitted on 88.9 mm (3.5") HD diskettes only, specifically labeled.  No paper copy of 
raw survey data is required. 

 
8. Legible copies of all recorded Land Corner Recordation Certificates (with Liber and 

Page number) filed or used for the performance of this survey, and for any PLSS corners, 
including Property Controlling Corners, which may be disturbed by construction. 

 
9. It is the responsibility of the consultant to insure that all electronic files submitted to 

MDOT conform to the required format and all documents are legible. 
 
10. The consultant must organize and label the various sections of the portfolios as required 

by the MDOT Design Surveys Standards of Practice dated April 1, 1998. 
 
11. It is not necessary to submit mapping data in the survey portfolio for a consultant 

survey/consultant design in the same authorization. 
 
 
 
 
 
 
 
 
 
 
 
 
 



ATTACHMENT B 
CS 50011, 50013 – JN 80921C 
M-53 from 18 Mile to 24 Mile 

Sterling Heights, Utica, Shelby Township, Macomb County 
 

SCOPE OF WORK FOR DRAINAGE STUDY 
 
The consultant is to conduct a site investigation of the drainage within the limits of the 
project.  The purpose of this study is to determine where hydraulic analyses and/or 
surveys are required.   
If further hydraulic analyses and/or surveys are required, then MDOT will issue a 
separate authorization for those services. 
 
Work Steps: 
 
1. Prepare a typed report summarizing the drainage affected by the project.  For 

every culvert carrying natural drainage within the MDOT Right-of-Way, provide 
the following information: 
 
a. Stream name 
b. Exact location of the culvert, including Section, Town, Range, and 

Township 
  c. Size, type, and condition of culvert 

d. Any evidence of scour or erosion 
e. Any evidence that the structure is undersized 
f. Any county drains 
g. Photographs of the upstream face, downstream face, looking upstream, 

and looking downstream, as well as any drainage structures, buildings, or 
farmland  that may affect or be affected by the culvert 

h. Drainage area, including delineation on a USGS quadrangle map (or local 
contour map, if more up-to-date) 

i. Type of work proposed, including existing and proposed lengths 
 
2. The report must include any other effects on the drainage; for example, a raise in 

road grade or widening. 
 
3. Submit the drainage study to the MDOT Project Manager for review and approval 

by the Design Engineer - Hydraulics/Hydrology. 
 
4. Receive any items returned by the MDOT Project Manager as incomplete or 

deficient. 
 
5. Make necessary changes and resubmit the incomplete items, including a written 

response to all comments. 
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ATTACHMENT C 
CS 50011, 50013 – JN 80921C 
M-53 from 18 Mile to 24 Mile 

Sterling Heights, Utica, Shelby Township, Macomb County 
 
  

VIDEO PHOTOGRAPHY SCOPE OF WORK 
 
 

NOTES: The consultant shall discuss the scope of this video photography with the 
MDOT Project Manager before initiating any work on this project.  A 
detailed Work Plan with estimate of hours must be included in the project 
proposal. This scope of work shall be part of P/PMS TASK 3360. 

 
 
 
GENERAL CONDITIONS AND SPECIFICATIONS FOR VIDEO RECORDING  
STORM SEWERS: 
 
1. All mainline and ramp cross culverts will be video recorded. 
 
2. Video recordings shall be performed during minimal storm water flow periods in 

order to maximize picture quality. The television camera and lighting shall be 
specifically designed for storm sewer inspection and recording.  All video 
recordings shall be in VHS color.  

 
3. The consultant or contractor shall provide labor, equipment, and material to clean 

each storm sewer necessary in order to video record a clear, precise picture of the 
storm sewer conditions.  For the disposal of the waste generated from the cleaning 
refer to Supplemental Specification 403(1). The labor, equipment, and materials 
necessary for the cleaning shall be include removal, transportation, and disposal 
of the debris at no extra cost. The Department shall not be held liable for the 
loss or damage to any of the contractor’s labor, equipment, or materials.     

 
4. The camera shall be moved through the line, in either direction, at a rate no 

greater than 9.144-meters (30-feet) per minute. Stopping may be necessary to 
properly document the sewer’s condition. Winches, TV Cable, rewind, and other 
devices must not obstruct the camera view or interfere with proper 
documentation. If during the inspection, the camera will not pass through an 
entire section, the contractor shall set up his equipment to enter from the opposite 
opening. If again, the camera fails to pass through, the inspection shall be 
considered complete. The camera shall be capable of rotating from side to side to 
provide views of joint openings 
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5. All traffic control and traffic control devices to videotape shall be provided by the 
consultant or its contractor.  

 
6. The contractor shall observe good housekeeping practices at all times during his 

operations at no extra cost.  
 
7. In the event hazardous materials become an issue; testing and disposal fees will 

be negotiated separated to this agreement. 
 

 
 
FINAL DELIVERABLES 
 

The consultant shall provide, the Department three (3)copies of the video 
recording and written reports. Measurements of the total sewer length and 
locations of noted sewer defects shall be recorded on the video tape and on the 
written report describing the findings. The consultant shall include in the 
written report, recommendations of storm sewer areas that need to be 
reconstructed. Based on these findings, MDOT will determine at which 
location storm sewers will be reconstructed. 

 
Video tapes and reports will be submitted to the MDOT Project Manager 
two (2) weeks prior to Base Plan submittal. The tapes shall be edited and 
have audio production. Once submitted, title to the tape recordings shall 
become the property of the Department. 
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PROJECT LOCATION:  M-53 from 24 Mile to 27 Mile, Shelby and Washington 
Township, Macomb County 
 
CONTROL SECTION, JOB NUMBER:  50013-76905C 
 
DESCRIPTION OF WORK:  Patch and HMA overlay including signing, drainage work, 
pavement marking and reconstructing pavement under bridges over M-53. 
 
I Primary Prequalification Classification: 
 
Roadway Rehabilitation & Rural Freeways 
 
II  Secondary Prequalification Classification: 
 
Road Design Surveys 
Maintaining Traffic Plans and Provisions 
Pavement Marking Plans 
Permanent Freeway Traffic Signing Plans 
Traffic Studies 
 
The anticipated start date of the service is September 30, 2006 
The anticipated completion date for the service is November 7, 2008 
 
DBE Requirement:   10%
 
MDOT Project Manager: 
 
 Steven Minton, Cost & Scheduling Engineer 
 Macomb TSC  

38257 Mound Road 
Sterling Heights, MI 48310 
Phone: (586) 978-1935  
Fax: (586) 978-8075  
Email:  mintons@michigan.gov 
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SCOPE OF DESIGN SERVICES 
 CS 50013 – JN 76905C 
 M-53 from 24 Mile to 27 Mile 
 Shelby Township, Washington Township, Macomb County 

 
 
I. SCOPE OF CONSULTANT DUTIES 
 
Complete the design of this project including, but not limited to the following: 

 
A. Coordinate project plans with the Consultant designing the adjacent M-53 

resurfacing project JN 82901.  See section XII for additional details. 
 
B. Perform design surveys. 

 
C. Perform a drainage study and related design of culverts.  Videotape cross culverts. 

 
D. Perform safety analysis for design exception requests. 
 
E. Prepare required plans, typical cross-sections, details, and specifications required 

for design and construction. 
 

F. Compute and verify all plan quantities. 
 
G Prepare staging plans and special provisions for maintaining traffic during 

construction.  
 

H. Prepare pavement marking plans and special provisions. 
 
I. Prepare permanent signing plans and special provisions for freeway sign 

upgrading. 
 

J. Provide solutions to any unique problems that may arise during the design of this 
project. 

 
K. The Consultant may be required to provide Design Services during the 

construction phase of this project.  If Construction Assistance is required, then a 
separate authorization for those services will be issued. 
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II. PROJECT LOCATION 
 
The project is located on M-53, from 24 Mile Road to 27 Mile Road in Shelby Township and 
Washington Township, Macomb County.  The project length is 3.140 miles. 
 
III. PROJECT DESCRIPTION 
 
This project consists of all work related to designing this resurfacing project, including but not 
limited to the following: 
 
 Resurfacing of existing concrete roadway including ramps 
 Reconstructing shoulders 
 Reconstructing roadway 

Drainage improvements 
 Sign replacement 
 
Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design 
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform 
Traffic Control Devices, etc.). 
 
IV. PROJECT CONSTRUCTION COST 
 

A. The estimated cost of construction is: 
 

1. Safety Related Work     $371,735 
2. Base, Surface and Shoulder    $5,690,182 
3. Maintaining Traffic     $432,260 
4. Permanent Pavement Markings/Signs  $87,387 
5. Environmental      $10,851 
6. Miscellaneous      $1,424,657 

 
CONSTRUCTION TOTAL   $8,017,072 (scoped) 
      $8,017,000 (programmed) 

 
B. The estimated cost of real estate is:   $0 

 
The above construction total is the amount of funding programmed for this project.  The 
Consultant is expected to design the project within the programmed amount.   
 
If at any time the estimated cost of construction varies by more than 5% of the current 
programmed amount, then the Consultant will be required to submit a letter justifying the 
changes in the construction cost estimate. 
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V. PROJECT SCHEDULE 
 
Authorization (approx.) 9/30/06 
Plan Completion:    4/3/08 
OEC Meeting:   4/24/08 
Consultant Plan Turn In: 5/9/08 
MDOT Plan Turn In:  8/18/08 
Letting:   10/3/08 
Final Deliverables  11/7/08 
 
The Consultant shall determine the dates for the remaining project milestones (Base Plan 
Submittal, Preliminary Plan Submittal).  The Consultant may be required to make plan changes 
after the Consultant Plan Turn In date due to specification updates and QA comments after the 
MDOT Plan Turn In. 
 
VI. PAYMENT SCHEDULE 
 
Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis. 
 
VII. MONTHLY PROGRESS REPORT 
 
On the first of each month, the Consultant Project Manager shall submit a monthly project 
progress report to Steven Minton Project Manager.  Periodic progress meetings will be scheduled 
between milestones   
 
VIII. FORMAT 
 
Full size plans (cut size 24" x 36") and half size (cut size 11" x 17") consisting of plan sheets and 
profile sheets will be required.  The project will require a ratio (scale) of 1:50.   
 
Other plan sheets that are required for this project shall be completed by the Consultant.  These 
include, but are not limited to the following plan sheets: 
 

A. The title sheet.  MDOT will provide a map of the area on a disk in our 
workstation format.  If the map is not available, MDOT will provide a map that 
could be used.  The Consultant shall be responsible for any revisions to the title 
sheet and the title sheet and map shall meet MDOT format and layout guidelines. 

 
B. Note Sheet. 

 
C. Typical Cross-Sections. 

 
D. Project specific Special Details. 
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E. Construction staging and traffic control plans. 
 

F. Detail grade sheets for major intersections, ramp gores and critical areas. 
 

G. Paving details. 
 

H. Pavement marking plan(s). 
 

I. Culvert detail sheet(s). 
 

J. Vicinity and drainage map sheet. 
 
K. Alignment sheet. 

 
L. Witness and benchmark sheet(s). 

 
M. Soil boring log sheet(s). 

 
All plans, special provisions, estimates, and other project related items shall meet all MDOT 
requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as 
otherwise directed by the Project Manager. 
 
All plans, specifications, and other project related items are subject to review and approval by 
MDOT. 
 
IX. UTILITIES 
 
The Consultant shall be responsible for obtaining and showing on the plans the location and 
names of all existing utilities within the limits of the project.  In the course of resolving utility 
conflicts, the Consultant shall make modifications to the plans or design details and provide 
assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager.  The 
Consultant shall attend any utility meetings called to ensure that the concerns are addressed on 
the plans involving utilities.  The Consultant shall assist in the review of utility permit requests 
to ensure compatibility with the project. 
 
The consultant will compile all utility information on the base plans.  A list of potential utility 
conflicts will be submitted to the MDOT project manager in preparation for the utility 
coordination meeting. 
 
X. TRAFFIC CONTROL AND MDOT PERMITS 
 
The Consultant shall be responsible for all traffic control required to perform the tasks as 
outlined in this Project Scope of Design Services. 
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The Consultant shall be responsible for obtaining up to date access permits and pertinent 
information for tasks in MDOT Right of Way (ROW).  This information can be obtained through 
Macomb TSC (586) 978-1935 
 
 
XI. PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK 
 
Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor 
that is pre-qualified for that task(s).   
 
The Department’s prequalification is not a guarantee or warranty of the subcontractor’s ability to 
perform or complete the work subcontracted.  The Consultant remains fully responsible to the 
Department for completion of the work according to the authorization as if no portion of it had 
been subcontracted. 
 
All subcontractor communications with the Department shall be through the Consultant to the 
MDOT Project Manager.  This requirement may be waived if a written communication plan is 
approved by the MDOT Project Manager. 
 
The Department may direct the immediate removal of any subcontractor working in violation of 
this subsection.  Any costs or damages incurred are assumed by the Consultant by acceptance of 
the authorization.  It is further understood that the Consultant’s responsibilities in the 
performance of the contract, in case of an approved subcontract, are the same as if the Consultant 
had handled the work with the Consultant’s own organization. 
 
 
XII. CONSULTANT RESPONSIBILITIES (GENERAL) 
 

PPMS Task Number Description 

2155 Perform Safety Analysis 

3330 Conduct Design Survey (See Attachment A) 

3360 Prepare Base Plans (See Attachment C) 

3380 Review Base Plans 

3390 Develop the Maintaining Traffic Concepts 

3522 Conduct Hydraulic/Hydrologic Analysis for Storm Water Conveyance 
(See Attachment B) 

3540 Develop the Maintaining Traffic Plan 

3552 Develop Preliminary Permanent Pavement Markings 
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3554 Develop Preliminary Freeway Signing Plan 

3580 Develop Preliminary Plans 

3610 Compile Utility Information 

3720 Submit Environmental Permit Applications 

3822 Complete Permanent Pavement Marking Plan 

3824 Complete Freeway Signing Plan 

3830 Complete the Maintaining Traffic Plan 

3840 Develop Final Plans and Specifications 

3870 Hold Omissions/Errors Check (OEC) Meeting 
 
The project package will include plans for the M-53 resurfacing from 18 Mile to 24 Mile 
(50011-80921) along with the plans for the M-53 resurfacing from 24 Mile to 27 Mile Roads 
(50013-76905).  Plans for JN 80921 and 76905 will be developed simultaneously by different 
Consultants and will follow the same design schedule with combined Scope Verification, Base 
Plan, Plan Review, and OEC meetings.  The Consultants on both projects will be expected to 
coordinate the plan elements which will overlap such as the Special Provision for Maintaining 
Traffic, typical plan sheets, Frequently Used Special Provisions, and unique special provisions.  
The Consultant for JN 80921 will be responsible for coordinating and delivering the total project 
package to the Project Manager for each milestone submittal and the final package.  The 
Consultant for JN 76905 shall submit deliverables to the Consultant for JN 80921 for each 
milestone submittal and the final package.   
 
Meet with the MDOT Project Manager to review project, location of data sources and contact 
persons, and review relevant MDOT operations.  The Consultant shall review and clarify project 
issues, data needs and availability, and the sequence of events and team meetings that are 
essential to complete the design by the project plan completion date.  Attention shall be given to 
critical target dates that may require a large lead time, such as geotechnical requirements, ROW 
submittal dates, Railroad coordination requirements, utility conflict resolution, local agency 
meetings, etc. 
 
Maintain a Design Project Record which includes a history of significant events (changes, 
comments, etc.) which influenced the development of the plans, dates of submittals and receipt 
of information. 
 
The Consultant may be required to provide Design Services during the construction phase of this 
project.  If Construction Assistance is required, then a separate authorization for those services 
will be issued. 
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The consultant shall identify the locations of any water main and/or sanitary sewer on the 
project. If watermains and/or sanitary sewers are present within the project limits, the 
CONSULTANT shall evaluate the necessity for the relocation of water mains and sanitary 
sewers, in accordance with Design Division’s Informational Memorandum #441B and #402R 
dated April 13, 1992.  The CONSULTANT shall submit a report to Steven J. Urda, Design 
Engineer - Municipal Utilities, Design Division for review and concurrence.  A copy of the 
report shall be sent to the Project Manager.  If relocation is necessary and watermain and/or 
sanitary sewer work is not part of the Scope Of Work, contact the MDOT Project Manager 
immediately. 
 
If excavation is required, submit the excavation locations which may contain contamination.  
Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA). 
 
The Consultant shall be required to prepare and submit a CPM network for the construction of 
this project.   
 
Consultant shall also distribute the minutes to all meeting attendees.  MDOT will provide and 
distribute official meeting minutes for the Base Plan Review Meeting (if meeting necessary) and 
The Plan Review Meeting. 
 
Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public 
officials to assist in responding to concerns and questions.  May require the preparation of 
displays such as maps, marked-up plans, etc. 
 
Prepare and submit any information, calculations, hydraulic studies, or drawings required by 
MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (ie. county drain 
commission) and related mitigation.  MDOT will submit permit requests. 
 
Attend any project-related meetings as directed by the MDOT Project Manager. 
 
The Consultant shall assist in the review of driveway and utility permit requests, incorporate the 
information in the design plans and respond within 2 weeks from receipt of the permit. 
 
The MDOT Project Manager shall be the official MDOT contact person for the Consultant and 
shall be made aware of all communications regarding this project.  The Consultant must 
either address or send a copy of all correspondence to the MDOT Project Manager.  This 
includes all Subcontractor correspondence and verbal contact records.  
 
The Consultant shall contact the MDOT Project Manager whenever discoveries or design 
alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-
of-way of the project. 
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XIII. MDOT RESPONSIBILITIES (GENERAL) 
Schedule and/or conduct the following: 

1. Project related meetings. 
2. The Plan Review 
3. Utility Meetings. 
4. Quantity summary sheets and final item cost estimates. 
5. Packaging of plans and proposal. 

 
Furnish Special Details and pertinent reference materials. 
 
Furnish prints of an example of a similar project and old plans of the area, if available. 
 
Supply information on existing pavement structure as necessary. 
 
Coordinate any necessary utility relocations. 
 
Furnish pavement core information (Consultant shall place information on plan sheets). 
 
Furnish soil boring information as necessary (Consultant shall place information on plan sheets). 
 
Pavement design will be furnished by MDOT. 
 
Furnish diskette of file and instructions for the MDOT Stand Alone Estimator’s Worksheet 
(SAEW). 
 
VENDOR PAYMENT: 
 
All invoices/bills for services must be directed to the Department and follow the 'then current' 
guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines 
for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document 
contains instructions and forms that must be followed and used for invoicing/billing; payment 
may be delayed or decreased if the instructions are not followed. 
  
 Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee 
Not to Exceed Maximum Amount" unless an increase is approved in accordance with the 
contract with the Vendor.  All invoices/bills must be submitted within 14 calendar days of the 
last date of services being performed for that invoice. 
  
 Direct expenses will not be paid in excess of that allowed by the Department for its own 
employees.  Supporting documentation must be submitted, with the invoice/bill, for all billable 
expenses on the Project.  The only hours that will be considered allowable charges for this 
contract are those that are directly attributable to the CE activities of this Project.  Hours spent in 
administrative, clerical, or accounting roles for billing and support, are not considered allowable 
hours; there will be no reimbursement for these hours. 
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     ATTACHMENT A 
 CS 50013 – JN 76905C 
 M-53 from 24 Mile to 27 Mile 
 Shelby Township, Washington Township, Macomb County 
 
 
 
 

SURVEY SCOPE OF WORK 
 
Survey Mapping Limits: As needed for Design 
 
 
NOTES:  The consultant surveyor shall discuss the scope of this survey with the consultant 

design engineer before initiating any work on this project. A detailed Survey 
Work Plan with an estimate of hours by specific survey task such as traversing, 
leveling, mapping, etc, must be included in the project proposal. 

  
It is the responsibility of the Professional Surveyor to safeguard all corners of the 
United States Public Land Survey System, published Geodetic Control and any 
other Property Controlling corners that may be in danger of being destroyed by 
the proposed construction project. 

 
 
GENERAL REQUIREMENTS: 
 
1. Surveys must comply with all Michigan law relative to land surveying. 
 
2. Surveys must be done under the direct supervision of a Professional Surveyor licensed 

to practice in the State of Michigan. 
 
3. Work in any of the following categories of survey: Road Design, Bridge, Hydraulic, 

Right-of-Way, Ground Control (Photogrammetric), and/or Geodetic control, must be 
completed by a survey firm which is pre-qualified by MDOT. 

 
4. Surveys must meet all requirements of the Michigan Department of Transportation 

(MDOT) Design Surveys Standards of Practice dated April 1, 1998.  Please contact the 
Design Survey office to clarify any specific questions regarding these standards. 

 
5. Consultants must obtain all necessary permits, including an up-to-date permit from the 

MDOT Utilities Coordination and Permits Section, required to perform this survey on 
any public and/or private property. 

 
6. The consultant must adhere to all applicable OSHA and MIOSHA safety standards, 

including the appropriate traffic signs for the activities and conditions for this job. 
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7. Consultants are responsible for a comprehensive and conscientious research of all 

records, including MDOT records, essential for the completion of this project. 
 
8. Measurements, stationing, recorded data, and computations must be in metric units, 

unless specified otherwise by the Project Manager. 
 
9. Coordinate values shall be based upon the Michigan State Plane coordinate system 

NAD83. This requirement may be waived if GPS is not available. If terrestrial traverse 
methods are employed, and NGS control is not available within 6 km., a local project 
coordinate control system may be accepted. All elevations must be based upon the North 
American Vertical Datum of 1988 (NAVD88) if control is available within 6 km.  If not, 
existing MDOT plan datum is acceptable. Other datums must be approved by the MDOT 
Design Division, Supervising Land Surveyor. A preliminary submittal of the adjusted 
Horizontal and Vertical control for the project may be submitted to the Survey 
Consultant Project Manager for review and acceptance as soon as it is available.  

 
10. The survey notes must be submitted to the Design Survey Unit in 10" (254 mm) by 12" 

(305 mm) divided portfolios with flap covers.  As many portfolios should be used as 
needed to contain all of the required documents and diskettes 

 
11. Each portfolio must be labeled on the outside as in the following example:  
 

Survey Notes for:   
 

Route, Location and Project Limits [I-94 under Beaubien Street] 
Control Section [S06-82024]    Job Number  [45197D]    Date  [ of submittal] 
By [ Name of Firm  ] 
Michigan Professional Surveyor  [                     ]   License # [  ] 

 
12. Each submittal is to be divided into five sections.  These sections are to be labeled as 

follows: Administrative, Alignment, Control, Property,  and Miscellaneous. 
 

a. The administrative section will include the following items: a completed copy of 
the MDOT Form 222(3/99) entitled ASURVEY NOTES: RECEIPT AND 
TRANSMITTAL;  the limits of the survey and original survey scope as 
determined by the consultant Surveyor and Design Engineer; a complete synopsis 
of the survey that shall include, but not be limited to horizontal and vertical 
control datums used, methodology, a complete discussion of government corners 
recovered, perpetuated or otherwise used as part of the survey, problems 
encountered, and a statement of certification from the consultant surveyor 
supervising the project as to compliance with  Michigan Department of 
Transportation (MDOT) Design Surveys Standards of Practice dated April 1, 
1998; as well as documentation of all project specific meetings and /or 
conversations with MDOT Survey personnel. 
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b. The Alignment section will contain a sketch of the alignment, witnesses and 

stationing of alignment points set or found; an explanation of how the alignment 
was determined, whether best fit or legal; and all supporting documentation.  

 
c. The Control section contains the data collected and copies of all research 

documents used to establish the horizontal and vertical reference systems for the 
project, and includes a thorough written explanation describing how the systems 
were established. This section should also contain a complete list of control 
coordinates, control traverse raw data, least squares analysis for both traverse and 
benchmarks, a separate listing of control point coordinates and witnesses for 
mapping and construction staking of the project. A complete Benchmark list with 
datum, station and offset, elevation, and description of each benchmark shall also 
be included.  This information must be submitted in hardcopy and ASCII 
electronic file format on 88.9 mm (3.5") HD diskettes. Also, a sketch of the 
control traverse, showing any ties (government corners, property, alignment, etc.) 
shall be included in this section. 

 
d. The Property section contains all information that is utilized regarding the real 

property affected by the project, and all necessary property ties.  This may include 
copies of all recorded land corner recordation certificates for the government 
corners used or reestablished, recorded plats, recorded certified surveys, tax maps, 
tax descriptions, and adjacent/riparian owners. 

 
e.  The Miscellaneous section contains any information not included in the previous 

sections.  The surveyor’s project report should specify any items included in this 
section. 

 
13. A portfolio may contain several types of data but, no section is to contain more than a 

single type (i.e., Bridge surveys separate from Road surveys and Hydraulic surveys).  All 
sheets in a portfolio must be marked with the control section, job number, portfolio 
section name and page number.  Diskettes must be labeled with the control section, job 
number, data type and file names. 

 
14. The Consultant representative shall record and submit typewritten minutes for all project 

related meetings to the MDOT Project Manager within two weeks of the meeting.  The 
Consultant shall also distribute the minutes to all meeting attendees. 

 
15. The MDOT Project Manager is the official contact for the Consultant.  The Consultant 

must either address, or send a copy of all correspondence to the MDOT Project Manager. 
 The MDOT Project Manager shall be made aware of all communications regarding this 
project. Any survey related questions, in regard to this project, should be directed to a  
Survey Consultant Coordinator. 
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At the completion of this survey and prior to beginning the design of this project, all field survey 
notes, all electronic data, and all research records obtained for this project will be considered the 
property of MDOT and must be sent to the MDOT, Design Division, Supervising Land 
Surveyor, P.O. Box 30050, Lansing, MI 48909.  Please use MDOT’s Form 222(3/99) entitled 
ASURVEY NOTES: RECEIPT AND TRANSMITTAL for all transmittals.  A copy of this 
transmittal form must also be sent to the Project Manager.  It is highly recommended that the 
project’s survey portfolios be submitted for review as soon as possible. 
 
 
FIELD SURVEY 
 
The purpose of the field survey is to obtain all information and data required by the project 
design engineer, to leave control in the field for future construction staking, and to provide a 
sufficient history of the area to enable the MDOT Design Survey Unit to perform dependable 
surveys in the future.  The consultant surveyor must discuss the scope of this survey with the 
project design engineer before initiating any work on this project.  Notes of this meeting and a 
detailed Survey Work Plan with an estimate of hours broken down by specific survey task must 
be submitted to the Project Manager and Consultant Coordinator within two weeks of this 
meeting. 
 
The consultant surveyor must contact the County Remonumentation Representative prior to 
beginning work on the project to inform him of proposed corner perpetuation activities, and to 
obtain information pertinent to PLSS corners and/or property controlling corners affected by 
project construction.     
 
 
FINAL REPORT: DELIVERABLES 
 
The final report for this project shall include the following: 
 
1. In the first pocket of the first portfolio, MDOT’s Form 222(3/99) entitled ASURVEY 

NOTES: RECEIPT AND TRANSMITTAL, and the projects Professional Surveyor's 
Report on company letterhead consisting of the following: 

 
a. A comprehensive report, written and signed by the project’s Professional 

Surveyor, of the work performed on this project. 
 

b. The source and the methods used to establish the project horizontal coordinates, 
elevations, and the alignment(s) for this project. 

c. A detailed explanation of anything discovered during the survey of this project 
that may create a problem for the designer or another surveyor. 

 
2. Coordinate and witness lists for the horizontal alignment ties, government corners, 

traverse control points, and bench marks. 
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3. A sketch of the alignment with reference points and angle of crossing (if appropriate), 
horizontal coordinates, curve data, and a station equation to existing stationing in feet. 

 
4. Least squares analysis for horizontal and vertical control. 
 
5. Documentation of horizontal and vertical datum sources. 
 
6. Control sketch with control points, government corners and alignment plotted. 
 
7. All field survey notes, all electronic survey data files, all calculation sketches, and all 

research records obtained for this project.  All electronic survey data files shall be 
submitted on 88.9 mm (3.5") HD diskettes only, specifically labeled.  No paper copy of 
raw survey data is required. 

 
8. Legible copies of all recorded Land Corner Recordation Certificates (with Liber and 

Page number) filed or used for the performance of this survey, and for any PLSS corners, 
including Property Controlling Corners, which may be disturbed by construction. 

 
9. It is the responsibility of the consultant to insure that all electronic files submitted to 

MDOT conform to the required format and all documents are legible. 
 
10. The consultant must organize and label the various sections of the portfolios as required 

by the MDOT Design Surveys Standards of Practice dated April 1, 1998. 
 
8. It is not necessary to submit mapping data in the survey portfolio for a consultant 

survey/consultant design in the same authorization. 
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ATTACHMENT B 
CS 50013 – JN 76905C 

M-53 from 24 Mile to 27 Mile 
Shelby Township, Washington Township, Macomb County 

 
SCOPE OF WORK FOR DRAINAGE STUDY 

 
The consultant is to conduct a site investigation of the drainage within the limits of the project.  The purpose of 
this study is to determine where hydraulic analyses and/or surveys are required.   
If further hydraulic analyses and/or surveys are required, then MDOT will issue a separate authorization for 
those services. 
 
Work Steps: 
 
1. Prepare a typed report summarizing the drainage affected by the project.  For every culvert carrying 

natural drainage within the MDOT Right-of-Way, provide the following information: 
 
a. Stream name 
b. Exact location of the culvert, including Section, Town, Range, and Township 

  c. Size, type, and condition of culvert 
d. Any evidence of scour or erosion 
e. Any evidence that the structure is undersized 
f. Any county drains 
g. Photographs of the upstream face, downstream face, looking upstream, and looking downstream, 

as well as any drainage structures, buildings, or farmland  that may affect or be affected by the 
culvert 

h. Drainage area, including delineation on a USGS quadrangle map (or local contour map, if more 
up-to-date) 

i. Type of work proposed, including existing and proposed lengths 
 
2. The report must include any other effects on the drainage; for example, a raise in road grade or 

widening. 
 
3. Submit the drainage study to the MDOT Project Manager for review and approval by the Design 

Engineer - Hydraulics/Hydrology. 
 
4. Receive any items returned by the MDOT Project Manager as incomplete or deficient. 
 
5. Make necessary changes and resubmit the incomplete items, including a written response to all 

comments. 
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ATTACHMENT C 
CS 50013 – JN 76905C 

M-53 from 24 Mile to 27 Mile 
Shelby Township, Washington Township, Macomb County 

 
  

VIDEO PHOTOGRAPHY SCOPE OF WORK 
 
 

NOTES: The consultant shall discuss the scope of this video photography with the MDOT Project 
Manager before initiating any work on this project.  A detailed Work Plan with estimate of hours 
must be included in the project proposal. This scope of work shall be part of P/PMS TASK 
3360. 

 
 
 
GENERAL CONDITIONS AND SPECIFICATIONS FOR VIDEO RECORDING  
STORM SEWERS: 
 
1. All mainline and ramp cross culverts will be video recorded. 
 
9. Video recordings shall be performed during minimal storm water flow periods in order to maximize 

picture quality. The television camera and lighting shall be specifically designed for storm sewer 
inspection and recording.  All video recordings shall be in VHS color.  

 
10. The consultant or contractor shall provide labor, equipment, and material to clean each storm sewer 

necessary in order to video record a clear, precise picture of the storm sewer conditions.  For the 
disposal of the waste generated from the cleaning refer to Supplemental Specification 403(1). The labor, 
equipment, and materials necessary for the cleaning shall be include removal, transportation, and 
disposal of the debris at no extra cost. The Department shall not be held liable for the loss or damage 
to any of the contractor’s labor, equipment, or materials.     

 
11. The camera shall be moved through the line, in either direction, at a rate no greater than 9.144-meters 

(30-feet) per minute. Stopping may be necessary to properly document the sewer’s condition. Winches, 
TV Cable, rewind, and other devices must not obstruct the camera view or interfere with proper 
documentation. If during the inspection, the camera will not pass through an entire section, the 
contractor shall set up his equipment to enter from the opposite opening. If again, the camera fails to 
pass through, the inspection shall be considered complete. The camera shall be capable of rotating from 
side to side to provide views of joint openings 

 
12. All traffic control and traffic control devices to videotape shall be provided by the consultant or its 

contractor.  
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13. The contractor shall observe good housekeeping practices at all times during his operations at no extra 
cost.  

 
14. In the event hazardous materials become an issue; testing and disposal fees will be negotiated separated 

to this agreement. 
 

 
 
FINAL DELIVERABLES 
 

The consultant shall provide, the Department three (3)copies of the video recording and written reports. 
Measurements of the total sewer length and locations of noted sewer defects shall be recorded on the 
video tape and on the written report describing the findings. The consultant shall include in the 
written report, recommendations of storm sewer areas that need to be reconstructed. Based on 
these findings, MDOT will determine at which location storm sewers will be reconstructed. 

 
Video tapes and reports will be submitted to the MDOT Project Manager two (2) weeks prior to 
Base Plan submittal. The tapes shall be edited and have audio production. Once submitted, title to 
the tape recordings shall become the property of the Department. 
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